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TO: Toll Bridge Program Oversight Committee DATE: June 21, 2007
(TBPOC)

FR: Program Management Team (PMT)

RE: TBPOC Conference Call Materials Packet — June 27, 2007

Attached is the TBPOC Conference Call Materials Packet for the June 27% conference call.

The packet includes memoranda and supporting documents that will be presented at the

teleconference. A Table of Contents is provided following the Agenda to help locate

specific topics.
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|; TOLL BRIDGE PROGRAM
- OVERSIGHT COMMITTEE

A Final Agenda
TBPOC CONFERENCE CALL
June 27, 2007, 4:30 PM - 5:00 PM
Topic Presenter Time Desired
Outcome
1. TBPOC Chair Policy* S. Maller, CTC 2min Approval
2. San Francisco-Oakland Bay Bridge
a. Labor Day Weekend Closure for Detour West Tie-In | T. Anziano, CT 3 min Approval
Work/YBI Viaduct Replacement*
b. YerbaBuena Island T. Anziano, CT 5min Approval
1) CCO Implementation Strategy for SSD*
2) CCO’s**
c. West Approach CCO* T. Anziano, CT 5 min Approval
d. Skyway CCO* T. Anziano, CT 5 min Approval
e. Schedule and Budget Revisions for Stormwater T. Anziano, CT 5 min Approval
Treatment Measures*
3. New Benicia-Martinez Bridge
a. Construction of Modifications to Existing Bridge* T. Anziano, CT / 5 min Approval
P. Lee, BATA
4. Other Business W. Kempton, CT n/a
Next Meeting: Tuesday, August 2, 2007, 1:00 p.m. —4:00 p.m., Casa de la Vista, Treasure Island

* Attachments
** Final Documents still in process; to be provided as soon as available.
*** Stand alone document included in the binder.
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CALTRANS. DAY AREA TOLLAUTHORITY  CALIFORNIA TRANSPORTATION COMMISSION

Memorandum

TO: Toll Bridge Program Oversight Committee =~ DATE: June 21, 2007

FR: Stephen Maller, CTC Deputy Director

RE: AgendaNo.- 1

Item - TBPOC Chair Policy

Cost:

N/A
Recommendation:
N/A

Discussion:

Background

On November 21, 2005, the TBPOC approved the “Agreement on Committee
Procedures for the Toll Bridge Program Oversight Committee.” This Agreement
is non-binding. In response to TBPOC request, three options have been
developed regarding the term of the Chairperson for the TBPOC. The following
page outlines options for consideration.

A copy of the currently approved Agreement is attached.
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Memorandum

The Agreement states in Section II, Part B (Chairperson):

“The Committee will select a Chairperson. The Chairperson position will rotate
between the members affiliated with the Establishing Agencies for every two
years. The Chairperson shall preside over the meetings of the Committee and
shall perform all other duties incident to the position or as assigned to him or her
by the Committee.”

Options for Consideration for TBPOC Chairperson Role:

Status Quo: BATA TBPOC Member Steve Heminger named Chairperson until
July 2009.

Rotate Between the Department, BATA, and CTC: The role of Chairperson will
be rotated every 2 years among the Establishing Agencies (Department, BATA)
and the CTC.

Will Kempton, to be appointed as Chairperson for the duration of his tenure as
the Director of the Department.

Attachment:

Agreement on Committee Procedures for the Toll Bridge Program Oversight
Committee
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AGREEMENT ON COMMITTEE PROCEDURES
FOR THE TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE

This Agreement is entered into and effective this 9™ day of November, 2005, by and
among the Director of the California Department of Transportation, (the “Department”), the
Executive Director of the Bay Area Toll Authority (the “Authority”) and the Executive Director
of the California Transportation Commission (the “Commission”), for the purpose of outlining
the roles and areas of responsibility set out in Chapter 71, Statutes of 2005, related to the duties
and responsibilities of the Toll Bridge Program Oversight Committee. The Department,
Authority and Commission are collectively referred to as the *“ Agencies.”

RECITALS

WHEREAS, the California Streets and Highways Code (SHC) Section 330952.1 requires
the Department and Authority hereinafter referred to collectively as the “Establishing Agencies,”
to establish a Toll Bridge Program Oversight Committee, hereinafter referred to as the
“Committee,” consisting of the Director of the Department, the Executive Director of the
Authority and the Executive Director of the Commission, hereinafter collectively referred to as
the “Committee Members;” and

WHEREAS, the Committee Members desire to establish an agreement outlining their
roles and responsibilities in carrying out the work of the Committee;

NOW, THEREFORE, the Committee Members hereto agree as follows:

1. TERM.

The term of this Agreement shall commence when fully executed, and unless amended
earlier, shall terminate when the Bridge Projects have been accepted by the Department,
the Bridge Projects contractor claims have been resolved through settlement or public
works arbitration and environmental mitigation has been concluded.

I1. TOLL BRIDGE PROGRAM OVERSIGHT COMMITTEE MANAGEMENT AND
ORGANIZATION

A. Committee Members Qualifications

In the event a Committee Member, for whatever reason, no longer serves in his or her
Director’s position with his or her respective Agency, the Committee

Member shall be replaced by his or her successor or acting successor, as determined by
that Committee Member’s Agency. '



Agreement on Committeé Procedures
for the Toll Bridge Program Oversight Committee
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B. Chairperson

The Committee will select a Chairperson. The Chairperson position will rotate between
the members affiliated with the Establishing Agencies every two years. The Chairperson
shall preside over the meetings of the Committee and shall perform all other duties
incident to the position or as assigned to him or her by the Committee.

C. Decision-making

The Committee will éendeavor to.make decisions on a consensus basis. When a vote by
the Committee is necessary, a majority vote of Committee Members is required to
approve an item. Every act or decision made by the majority vote of the Committee
Members is an act of the Committee. A quorum of the Committee is two. A meeting at
which all the Committee Members are initially present may continue to make decisions
and transact business not withstanding the withdrawal of one of its members.

D. Responsibilities

The Committee will:
1. Provide oversight and financial direction for the Bridge Projects.

2. Review and approve project reporting of the Bridge Projects status, program costs
and schedules and provide reports to the Authority on a monthly basis.

3. Approve all contracts for project oversight and control for the Bridge Projects.

4. Review and recommend for approval contract specifications and bid documents
for the Bridge Projects.

5. Resolve project budget issues and review and recommend budget and fund
allocation adjustments.

6. Evaluate Bridge Project. changes and review and approve significant change
orders and claims over one million dollars ($1,000,000).

7. Develop and regularly update cost estimates, risk assessment, and cash flow
requirements for all phases of the Bridge Projects.

8. Review staffing structures and levels for the Bridge Projects.

9. Review and approve consultant and contractor services related to the oversight
duties of the Committee for the Bridge Projects.
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10. Report to the Transportation and Fiscal committees of both houses of the

Legislature and the Commission on a quarterly basis, as specified in SHC Section
30952.2(b). '

11. Assume such other responsibilities as may be assigned to it by the Agencies or as
a result of subsequent legislative amendments.

E. Meetings

Regular meetings of the Committee shall be held monthly or as otherwise determined by
the Committee. Special meetings of the Committee can be held for any purpose, by any
method, including the wuse of conference telephone, electronic video screen
communication or other electronic communications equipment, so long as all members
participating in such meeting can concurrently communicate with the other members.
Meetings may be called at any time by the Chairperson or any other of the Committee
Members. Notice of all meetings shall be given at least two business days prior to the
meeting. Notice shall include an agenda of items on which the Committee will take
action. Any member of the Committee has the right to request that action on a particular
item be deferred to allow for further review. of the proposed item. Upon such a request,
action on that item will be deferred for the time period requested by that member, up to a
maximum of seven days. Each member of the Committee has the right to place a matter
on the Committee’s agenda for consideration.

F. Actions Without a Meeting

Any action required or permitted to be taken by the Committee may be taken without a
meeting by way of written memorandum if all members of the Committee, individually or
collectively, consent in writing to that action. The written consent or consents shall be
filed with the minutes of the Committee. Action by written consent shall have the same
force and effect as a vote of the Committee Members taken during a meeting.

G. Records, Minutes of Meetings, and Inspection Rights

The Committee shall keep all records, documents and minutes of meetings at the
principal executive offices of the Department. In the event a request for records or
documents generated for or by the Committee 1s received by a member of the Committee,
the member shall, within 24 hours, notify all other Committee members of the request.

H. Project Management Team

The Committee hereby establishes a Project Management Team (PMT) that shall assist
the Committee in the performance of its duties. The PMT shall consist of one staff
member selected by each member of the Committee. The members of the PMT shall
review matters that are to be brought before the Committee.
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At the request of the Committee, the PMT may perform the following:
e Prepare agendas for the Committee’s meetings.

e Assist the Committee in the performance of its duties by providing regular reports to
the Committee on Bridge Project status, scope and issues. involving budgeting,
expenditures, staffing and contractor services.

o Assist the Committee in the review of contract specifications and bid documents, and
other documents.

e Assist the Committee in the review of project status and schedules and to anticipate,
identify, evaluate, and report to the Committee concerning any project issues as they
arise. : ‘

e Assist the Committee in the development of cost estimates, risk assessments, and cash
flow requirements.

e Review proposed contract change orders for Committee consideration and approval.
e Review claims for Committee consideration and approval.

* Assist the Committee in reviewing staffing levels and structures.

» Prepare other project related reports for Committee review.

. Perform.such other assignments as appropriate.

e In carrying out the above tasks, seek assistance whenever appropriate from

consultants retained by any of the Agencies doing work related to the Bridge Projects.
The PMT shall keep Committee Members informed as to its work, and will promptly
provide any information in its possession which may be requested by a Committee
Member.

I. Advance Notice of Significant Issues

Each Committee Member will provide to the other Committee Members and to the PMT
advance notice of significant change orders and claims and other potential action items
which are likely to be brought before the Committee by the Agency with whom that
Member is associated in order to provide the Committee Members an adequate
opportunity for review and preparation.
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GENERAL
A. Integration Clause

This Agreement constitutes the complete and entire understanding among the Committee
Members.

B. Amendments

This Agreement may be amended in wnting from time to time upon agreement of the
Committee Members.

C. Counter Parts

This Agreement may be executed in counterparts, each one of which will be an original or
the equivalent thereof.

D. Miscellaneous
This Agreement is intended solely as a guide to the obligations, intentions and policies of

the Committee Members. It does not constitute an authorization for funding a project nor
does 1t constitute a legally binding agreement amongst the Agencies.

IN WITNESS WHEREOQF, the Committee Members hereto have agreed to this Agreement on the
date opposite their respective names.

Will Kempton
Director, Califo

/CCMA W Date: IIZf / bg”

Department of Transportation

Date:“/')/’ /U\/

F

Steve Heminger
Executive Director, Bay Area Toll Authority

m ﬂ ‘gdﬂ/ﬁt Date: ///>2/ / 05

Diane C. Eidam
Executive Director, California Transportation Commission

JASECTION\ALLSTAFF\CONTRACT\Contracts-New\Con BATAVFY 05-06\TPOC_MOU.doc



Item 2: San Francisco-Oakland Bay Bridge
a. Labor Day Weekend Closure for

Detour West Tie-In Work/YBI
Viaduct Replacement



|; TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE

TO: Toll Bridge Program Oversight Committee =~ DATE:  June 21, 2007
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans
RE: Agenda No.- 2a
San Francisco-Oakland Bay Bridge

Item- Labor Day Weekend Closure for Detour West Tie-In Work/YBI
Viaduct Replacement

Recommendation:

Approve final communications message for the bridge closure (3-day versus 4-day)
required for the Detour West Tie-In/ Yerba Buena Island Viaduct Replacement work
that will be occurring Labor Day weekend of 2007.

If there will not be construction conflicts, approve utilizing the Labor Day closure to
re-stripe the entire toll plaza area from the metering lights to the Maze.

Discussion:

Background

During the months of February, April, and May, the TBPOC was presented
information and recommendations regarding the demolition and replacement of the
Yerba Buena Island Viaduct over Labor Day Weekend 2007. History of TBPOC
actions include:

e Approving a strategy for retrofit of the Yerba Buena Island (YBI) Viaduct and
construction of the first phase of the West Tie-In (WTI) for the Detour that will
require a complete closure of the San Francisco-Oakland Bay Bridge (SFOBB)
over Labor Day weekend of 2007;

e Approving a communications and outreach plan for Labor Day bridge closure,
except deferring final decision as to whether the plan would definitely refer to
a three-day or four-day closure, with the difference being closing the bridge
late Thursday night (August 30) versus closing the bridge Friday night (August
31)

lof2
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e Deferring decision on final bridge closure communications message (3-day
versus 4-day) until June TBPOC meeting.

Analysis

Detailed plans and schedules from the Contractor (CC Myers) have been provided
and reviewed by the Department, BATA, and CTC staff. Staff from the Department,
BATA, and CTC concur that 3 days is a sufficient amount of time necessary to
complete the work as planned. The PMT and staff will continue to further refine and
examine hours of float.

To fully implement the BATA FasTrak® Strategic Plan, BATA proposes to utilize the
Labor Day Bridge Closure as an opportunity to re-stripe the entire toll plaza area from
the metering lights to the Maze. Currently, CC Meyer's demolition plans do not
utilize the toll plaza area that is proposed to be re-striped. BATA staff continues to
work with Caltrans Construction staff to ensure that there will be no construction
impacts between the two activities.

Attachment(s):
1) Memo from May 1, 2007 TBPOC Meeting
2) Silverado Demolition Plan
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Memorandum
TO: Toll Bridge Program Oversight Committee DATE: April 26, 2007

FR: Tony Anziano, Toll Bridge Program Manager, Caltrans

RE: Agenda No. - 5a, 1

Yerba Buena Island
Item- Labor Day Weekend Closure for Detour West Tie-In Work/ YBI
Viaduct Replacement

Recommendation:

Approve final communications message for the bridge closure required for the
South-South Detour West Tie In/Yerba Buena Island Viaduct work that will be
occurring Labor Day weekend of 2007.

Discussion:
Background

In February 2007, the Toll Bridge Program Oversight Committee (TBPOC)
approved a strategy for retrofit of the Yerba Buena Island (YBI) Viaduct and
construction of the first phase of the West Tie-In (WTI) for the South-South
Detour (SSD) that will require a complete closure of the San Francisco-Oakland
Bay Bridge (SFOBB) over Labor Day weekend of 2007.

In April 2007, the TBPOC approved a communications and outreach plan for the
Labor Day bridge closure, except that the TBPOC deferred final decision as to
whether the plan would definitely refer to a three day or a four day closure, with
the difference being closing the bridge late Thursday night (August 30) versus
closing the bridge Friday night (August 31).

lof3
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Memorandum

The YBI Viaduct/WTI phase 1 work involves demolition of approximately 3,500
cubic yards of material and roll-in of a 350 foot long by 95 foot wide concrete
superstructure (the top deck of the viaduct) that weighs 6,000 tons. The initial
schedule developed in by the SSD contractor, CC Myers, indicated that 77 hours
would be required for demolition and reconstruction of the YBI Viaduct
including WTI phase 1 work. The first revision to this schedule reduced the
required time to 72 hours and included 5 hours of float (time not planned for use
but available if necessary) and assumed a start time of 11:59 pm Friday night,
August 31.

CC Myers has developed a solid team to perform the work. Demolition services
will be provided by Silverado Contractors, Inc. a demolition expert with a
history of successful partnership in projects with CC Myers. The roll-in of the
new YBI Viaduct structure will be performed by Mammoet, a contractor
specializing in heavy lifts and transport of heavy structures. Mammoet is the
world leader in heavy moves and lifting, and holds several world records for
such lifts and moves. Mammoet has moved bridge structures before, including
similar structures weighing 6,000 tons and 9,800 tons (this move included the
superstructure and abutments).

CC Myers has refined their schedule and currently has expanded available float
to 10 hours. The approximate breakdown of work is 46 hours for demolition, 12
hours for roll in, and 9 hours for paving and striping (46 demo + 12 roll in + 9
paving/striping + 10 float = 77 hours). This continues to assume a start time of
11:59 pm Friday, August 31.

Analysis

If the bridge closure time is pulled back to 7:00 pm on Friday, August 31, the
bridge will be clear no later than 9:00 pm and work can begin. This will provide
an additional 3 hours of float. CC Myers is in the process of securing a
specialized crane system that will add efficiency to the demolition operation that
will add another 5 hours of float. This will bring total float to 18 hours, 4 hours
short of a complete day. Further refinement of planned activities may create

20f3
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Memorandum

opportunities for additional float. For example, early closure of the YBI
eastbound on ramp to the SFOBB will allow Mammoet to place the most difficult
portion of the concrete foundation for its skid system before demolition work
begins. This will require coordination with the Treasure Island Development
Authority and the United States Coast Guard.

A three day time frame is also validated by comparable projects. The West
Approach Labor Day 2006 demolition required 77 hours, but certain areas of
work had 18 hours less due to work stoppages required for bus use of the
SFOBB. The demolition involved 10,000 cubic yards of concrete. 8,000 cubic
yards of concrete were recently removed on the West Approach project over a 30
hour period in a confined area. There are however, logistical difficulties on YBI
not present in the West Approach demolition work. This would indicate that a
period of 46 hours, the time required for demolition under CC Myers current
schedule, is a very reasonable assumption for the YBI Viaduct/WTI demolition
work.

A similar roll in operation was completed for a freeway overcrossing in Bellevue
Washington. The structure was 328 feet long by 61 feet wide weighing 2,200
tons. Roll in was completed in 10 hours. Mammoet’s prior roll ins of the 6,000
and 9,800 ton bridge structures were completed in under 10 hours. This indicates
that the planned 12 hours for roll in is reasonable.

Attachment(s):
1) Silverado Contractors, Inc brochure

2) Mammoet brochure
3) 2 Informational Handouts for Bellevue Washington Roll In
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1) CCO Implementation Strategy
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A i
OVERSIGHT COMMlTTEE
A = Memorandum

TO: Toll Bridge Program Oversight Committee =~ DATE:  June 21, 2007
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans

RE: Agenda No.- 2bl

San Francisco-Oakland Bay Bridge

Item-
tem CCO Implementation Strategy for South-South Detour

Recommendation:
For information only

Discussion:

Attached is a Contract Change Order Implementation Strategy for South-South
Detour that builds on and provides an update to a similar document presented to the
TBPOC at the May 1, 2007 meeting.

The purpose of this document is to provide a status of the construction budget, and
serves as a check between CCO expenditures, estimates developed in the strategy
memos, and the approved funding for the project.

Additional information for the YBI CCO’s will be sent under separate cover.

Attachment(s):
1) CCO Implementation Strategy for South-South Detour, June 21, 2007
2) Strategy and Scope exhibit, December 13, 2006
3) YBITS Advance exhibit, December 14, 2006

lofl

Item 2bl_YBI_CCO Implementation_memo_27JunQ7 CC



Contract Change Order Implementation Strategy for South-South Detour
04-0120R4
June 22, 2007

South-South Detour (Contract 04-0120R4)
Contract Award: March 10th, 2004 Suspension Days (as of 04/13/07): 572 Working Days
Original Working Days: 475 Working Days Contract Extentions (as of 04/13/07): 381 Working Days
Original Contract Completion: July 27th, 2005 Projected Contract Completion: November 26, 2009
Orignal Contract Amount: $71,159,650 Projected Contract Cost: $334,400,000

Introduction

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct design, developed tie-in
design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the top deck of the viaduct rather than retrofitting
in place) and advanced and incorporated select YBITS foundation work. The two memos are “San Francisco-Oakland Bay Bridge
Corridor Schedule Mitigation — Strategy for South-South Detour Contract Completion” issued December 14, 2006, and
“Recommendation to Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order’ issued on
December 25, 2006. This strategy will result in substantial increases in the cost of the SSD project. The SSD forecast and budget
were recently revised and the current forecast and budget have been set at $ 334 million. This figure was based on estimates
developed and presented in the two strategy memos as well as the original contract amount, pre-existing contract change orders
(CCO) and a contingency/risk management adjustment.

The purpose of this document is to provide a status of the construction budget, and serves as a check between CCO expenditures,
estimates developed in the strategy memos and the approved funding for the project.

Scope of Work for SSD

The revisions to the original scope of work currently associated with the South-South Detour Project have been broken down into the
following categories:

(1) SSD New Viaduct Enhancements

2a) West Tie-In Existing Viaduct Phase 1

2b) West Tie-In Phase 2

3) East Tie-In

4) YBI Transition Structure Advance Foundations
5) Administrative

(
(
(
(
(

An exhibit showing these categories and the general construction limits can be found in the included attachments.
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Contract Change Order Implementation Strategy for South-South Detour June 22, 2007

The current total estimate for CCOs required to modify the original scope of SSD work in these defined categories is $ 245 million.
This estimate is based on more detailed analysis than was available during preparation of the strategy memos and in many cases
includes auditable input from the contractor as well as independent verification from Bay Area Management Consultants. The
estimate in the two strategy memos for this work was $ 255 million. Some categories have increased while others have decreased.
The current estimate for the SSD contract, including the modifications to the scope of work is $ 329 million, $ 5 million below the
original estimate of $ 334 million. This current estimate consists of the following:

Original Contract Amount $ 71.2 million
Baseline CCOs (1 through 48) $ 12.1 million
State Furnished Materials $ 0.4 million

Strategy memo CCOs (49 and higher) $ 245.4 million
Total $ 329.1 million

Current estimates for the categories of work established in the strategy memo CCOs are addressed separately in the following
sections.

@

Construction of foundations and columns on the SSD bridge has been ongoing since early on in the project. Currently, all viaduct
foundations are complete and the Contractor is constructing the remaining columns. Due to the revised strategy and design
changes, the new viaduct structure was made to be a stand-alone structure. To accommodate this, bent caps were added between
the tops of each pair of columns. In March 2007, the Contractor began erecting the falsework in preparation of retrofitting the
columns and constructing the bent caps. This work is ongoing.

Progress of Work

Fabrication of structural steel truss for the viaduct superstructure is currently taking place at Dongkuk S&C in South Korea. This
fabrication began in November 2006 with the first deliveries to the project expected to arrive in October 2007. As of May 16, 2007,
fabrication is approximately 41% complete.

Confidential - For Construction Use Only Page 2 of 12



Contract Change Order Implementation Strategy for South-South Detour

June 22, 2007

Status of Contract Change Orders: SSD New Viaduct

cco I\|/:Iethod of Description Plans from Est(i;rw-:—ate Es,ct:i%“:te HQ ATP TBPOC HQ 18A Targe.t TBPOC CCO Anticipated CCO
ayment Design Approval Meeting Date | Executed Cost
Complete | Complete
49 LS Stringer and Floor Beam Design Study N/A Yes Yes N/A ATN N/A TBD 5/2/2006 $109,000
April 2006
4951 FA __ [Truss Design Modifications (Changes to Stringer N/A Yes Yes N/A ATN Yes TBD 8/17/2006 $150,000
4952 FA and Floor Beam Connections) N/A Yes Yes April 2006 | 12/08/06 12/18/2006 5100,000
Subtotal (CCO #49 and Supplements) 5359,000
50 FA Stand Alone Viaduct Design N/A Yes Yes ATN Yes 5/8/2006 2325,000
5081 FA Yes Yes 10/16/2006 300,000
50S2 FA Yes Yes N/A April 2006 12%09%076 TBD 12/18/2006 $100,000
50S3 FA Yes Yes 2/13/2007 5175,000
Subtotal (CCO #50 and Supplements) 5900,000
55 Steel Fabricator Change (SGT Closeout) N/A Yes Yes N/A ATP No 6/27/2007 No $5,665,330
April 2006
60 Construction of Bent Caps N/A Yes Yes Yes ATN No 6/27/2007 No $7,435,950
May 2007
67 Viaduct/ETI Interface Modifications N/A Yes No N/A N/A Yes N/A No $400,000
79 Fabrication Cost for Viaduct Design Changes N/A No Yes No Pending No 8/2/2007 No $8,000,000
80 Erection Costs for Viaduct Design Changes N/A No No No Pending No 8/2/2007 No $4,000,000
82 AC Paving and Erosion Control for Deck No No No N/A N/A N/A N/A No $250.000
Current Forecast for SSD New Viaduct $27,010,280

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

Additionally, costs for changing steel fabricators (CCO #55) had been originally estimated to be $10.5M. This issue has been
negotiated with the Contractor and CCO #55 is anticipated to be issued for approximately $5.665M. Contract Change Orders #79,
#80 and #82 have recently been assigned. CCO #79 will address fabrication costs resulting from the Viaduct design changes while
CCO #80 will address steel erection costs resulting from the Viaduct design changes. CCO #82 will address AC Paving and Erosion
Control Issues resulting from Department ordered changes to the Viaduct drainage scheme.

Changes Since Last Report

No changes to report.

Confidential - For Construction Use Only
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Contract Change Order Implementation Strategy for South-South Detour June 22, 2007

Budget Status

The Viaduct portion of the SSD was bid at $26.74M. The projected additional costs in the December 14, 2006 Strategy
Memorandum were estimated to be $9M. Currently the total additional costs associated with viaduct enhancements are
approximately $27.0M. This included approximately $1.26M that has been allocated to Contract Change Orders #49 and #50 and
approximately $20.1M estimated for various related construction costs. In April 2006, the TBPOC approved $1.0M for CCO’s #49
and #50 and $4.0M for the related construction. Finalized costs will be provided once negotiations are complete. The TBPOC also
approved authority to negotiate in the amount of $8.5M for the relocation of Viaduct fabrication from China to South Korea. The
originally estimated $10.5M in closeout cost has been negotiated down to approximately $5.665M. These added entitiement costs
will be paid from previously approved supplemental funds. Additionally, in May 2007, the TBPOC approved authority to negotiate in
the amount of $8.0M for construction of bent caps (CCO #60).

O

Phase 1 construction in the West Tie-In area began in January 2007 with clearing and grubbing on the south side of the existing
bridge. The Contractor has completed excavation and construction of retaining walls for the staging area and the retrofit of existing
outrigger column 40A. On the north side of the existing structure, demolition of the existing bridge overhang and installation of CIDH
piles and column for the new West Tie-In Viaduct structure has been completed and construction of columns is proceeding. CIDH
piles on the south side have also been completed and construction of columns, skid bent foundations, and falsework are proceeding.

Progress of Work

Planning for the Labor Day Closure is ongoing. The Department has been working closely with the Contractor and its demolition
subcontractor to address contingency plans and ways of ensuring that work proceeds as planned during the closure. Weekly
meetings are being held to address TMP issues and a Media Outreach was held on April 11", 2007 to kickoff the media awareness
campaign.

Confidential - For Construction Use Only Page 4 of 12



Contract Change Order Implementation Strategy for South-South Detour

June 22, 2007

Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1)

cco |Method of Desaripton Plans from Est?nrate Egﬁq"gte vaatp| TBPOC | hqiga [TareetTBPOC| GO [ Anticipated cCO
Payment Design c Approval Meeting Date | Executed Cost
omplete | Complete
57S1 Remove and Clear Building 254 N/A Yes Yes No N/A No N/A No $10,572
61 FA Advance Engineering (Work Plans and Yes Yes N/A Yes N/A Yes N/A 2/27/2007 $400,000
Submittals), Site Prep (Ramp Closures, Access 1/09/07
Road), Civil Work (Grading), Structure Work
(Material Procurement)
61S1 LS/FA |Construction of Stage 1 Area and Substructure Yes Yes Yes Yes ATN Yes 6/27/2007 5/18/2007 $9,995,644
May 2007 | 5/16/07
Subtotal (CCO #61 and Supplements) $10,395,644
66 TMP - Video Equipment (WTI Phase 1) No Yes No No N/A No N/A No $90,000
68 FA Temporary Electrical Work No Yes N/A N/A N/A N/A N/A No $140,000
72 LS Structure Work (Superstructure), and Yes Yes Yes Yes Pending No 6/27/2007 No $12,000,000
Temporary Shuttle Service
74 TMP - Labor Day Planning and Implementation No No No N/A Pending No 8/2/2007 No $2,000,000
(WTI Phase 1)
76 LS Labor Day Bridge Demolition and Move-In Yes No No Yes Pending No 8/2/2007 No $6,000,000
81 Relocate Palm Tree N/A No No N/A N/A N/A N/A No $10,000
84 Skid Track Foundations and Temporary N/A No Yes No Pending No 8/2/2007 No $4.140.600
Current Forecast for West Tie-In Existing Viaduct $34.786.816

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

Costs for the demolition of USCG Building 254 have been agreed to and CCO #57S1 is being processed. The various CCQO’s for
Phase 1 West Tie-In work are currently being negotiated with the Contractor. A temporary shuttle service to address public access
impacted by construction of the West Tie-In is in place.

Changes Since Last Report

No changes to report.
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Contract Change Order Implementation Strategy for South-South Detour

June 22, 2007

Budget Status
The estimated cost of adding the Phase 1 West Tie-In work is $40M. Estimates are currently being updated as they are finalized and
will be included in future updates. The TBPOC approved authority to negotiate in the amount of $10M for CCO #61S1 at the May
2007 TBPOC Meeting. The Department has since agreed to a $9.995M lump sum price for CCO #61S1. Approximately $34.8M is
currently forecast for the various West Tie-In (Phase 1) CCO’s.

West Tie-In Phase 2 @

Progress of Work

All design for the Phase 2 portions of the West Tie-In will be completed by January 2008. Portions of the final design such as
foundations and substructure elements will be provided to the Contractor as they become available. Construction of foundations for
the Phase 2 West Tie-In is scheduled to begin after the completion of the Phase 1 West Tie-In work after Labor Day Weekend 2007.

Status of Contract Change Orders: West Tie-In (Phase 2)

CT

CCM

cco Method of Description Plans _from Estimate | Estimate | HQ ATP TBPOC HQ 18A Targe_t TBPOC CCO Anticipated CCO
Payment Design Approval Meeting Date | Executed Cost
Complete | Complete
52 N/A  |Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes N/A 3/2/2007 $0
1/19/07
57 Demolition of Building 206 N/A Yes Yes N/A N/A N/A N/A 10/18/2006 $22,378
62 Construction of Phase 2 WTI No No No No Pending No 8/2/2007 No $13,000,000
TBD Design Modification to accommodate Phase 1 No No No No Pending No 8/2/2007 No $500,000
WTI Plans
Current Forecast for West Tie-In $13.522,378

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the
East and West Tie-In. Cost related to construction is currently estimated at $13.5M and will be addressed in the construction related
CCQO’s for the individual elements.
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Contract Change Order Implementation Strategy for South-South Detour

June 22, 2007

Changes Since Last Report

No changes t

o report.

Budget Status

The Contractor’s bid price for the West Tie-In was $9.0M. Based on the Department’s Strategy Memorandum, the costs associated
with the Phase 2 West Tie-In work were estimated to be an additional $13M to the original contract bid item.

East Tie-In

Progress of Work

®

The 35% Design was submitted by TY Lin on April 17, 2007. A completed design is anticipated second quarter 2008. Portions of the
final design such as foundations and substructure work will be provided to the Contractor as it becomes available with portions of the
construction anticipated to begin in late 2007. Prior to the ETI work starting, a pump station owned by the City of San Francisco will
be relocated by July/August 2007. Specialized equipment/materials for the relocation has been ordered (CCO #69).

Status of Contract Change Orders: East Tie-In

cco |Method of Desaripton Plans from Est?nrate Egi%'\gte o atp | TBPOC | i ea |TargetTBPOC|  cCO | Anticipated CCO
Payment Design Approval Meeting Date | Executed Cost
Complete | Complete
52 N/A  |Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes N/A 3/2/2007 $0
1/19/07
63 Advance Engineering (Work Plans and No No No No N/A No N/A No $500,000
69 Procurement of Pump/Control Panel for Pump Yes Yes Yes No N/A No N/A No $111,280
83 Construction for Pump and Control Panel for Yes No No No N/A No N/A No $500,000
TBD Site Prep and Civil Work No No No No Pending No 8/2/2007 No $5,000,000
TBD Structure Work (Skid Bent Foundations and No No No No Pending No 10/30/2007 No $15,000,000
Substructure)
TBD Structure Work (ETI Superstructure), Bridge No No No No Pending No TBD No $13,500,000
Removal, Utility Relocation/Removal
TBD Utilities: Fiber Optic Line Along Shore No No No No N/A No N/A No $250,000
TBD TMP - Planning and Implementation (ETI) N/A No No No Pending No TBD No $2.,000.000
Current Forecast for East Tie-In $36,861,280

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed
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Contract Change Order Implementation Strategy for South-South Detour June 22, 2007

CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the
East and West Tie-In. The Contractor fulfilled its obligation to design the ETI. As such, the original contract allotment for this bid
item will be paid and any credit to the Department will be negotiated. The changes related to construction will be addressed in the
construction related CCO’s for the individual elements.

Changes Since Last Report

No changes to report.

Budget Status

The work item for East Tie-In originally bid by the Contractor was $6.0M. Additionally, another $1.46M was bid by the Contractor for
the demolition of the existing span moved out for the East Tie-In. The Department forecasts additional costs associated with the
construction of the East Tie-In to be $36.9M. As the work progresses and related Contract Change Orders are negotiated, the
estimate will be updated.

Yerba Buena Island Transition Structures o

Advance Foundations

Progress of Work

The current YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, and the W7 Ramp.
Construction at Bent W3L was completed March 15" 2007 on CCO #64S1. This work consisted of constructing the footing (including
tie-downs) and the column up to the splice zone. This work was accomplished on an accelerated schedule to accommodate the SAS
Contractor’s schedule for W2 Bent Cap construction. It is anticipated that the SSD Contractor will be able to resume work in this
area and proceed with the construction of Bent W3R in January 2008. Work on Integrated Shop Drawings is currently underway.
Construction of Bent W4L has begun with excavation for the footing.

Confidential - For Construction Use Only Page 8 of 12



Contract Change Order Implementation Strategy for South-South Detour

June 22, 2007

Status of Contract Change Orders: YBI Transition Structures Advance Foundations

cco I\|/:Iethod of Description Plans .from Est(i;r;:—ate Esct:i%'\.':te HQ ATP TBPOC HQ 18A Targe.t TBPOC CCO Anticipated CCO
ayment Design Approval Meeting Date | Executed Cost
Complete | Complete
64 FA YBITS W3L Site Prep and Grading and Construct Yes Yes N/A N/A N/A N/A N/A 1/8/2007 $150,000
64S1 LS/FA |YBITS W3L Foundation and Column to Splice Yes Yes Yes Yes ATP Yes Done 4/4/2007 $5,835,000
Zone, Integrated Shop Drawings for W3L, February | 3/13/07
Concrete Washouts, 50% of Flagging, and Traffic 2007
Subtotal (CCO #64 and Supplements) $5,985,000
65 Demolition of Existing Bridge No No No No Pending No TBD No $3,500,000
70 FA Integrated Shop Drawings for Remaining YBITS Yes Yes Yes Yes N/A Yes N/A Yes $500,000
Advance Locations (W3R, W4L/R, W5L/R, 4/4/07
73 LS YBITS W3R, W4R, W5R/L, W6R/L and W7 Yes Yes Yes No Pending No 6/27/2007 No $65,000,000
Ramp Foundations and Columns
75 LS YBITS W7R/L Foundations and Columns No No No No Pending No 8/2/2007 No $20,000,000
77 LS YBITS W4L Foundations and Columns Yes Yes Yes No Pending No 6/27/2007 No $8,000,000
78 LS Relocation of Sewer Force Main Yes Yes Yes N/A N/A N/A N/A No $125.057
Current Forecast for YBI Transition Structures Advance Foundations $103,110,057

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

The Department has estimated the cost of the YBITS Advance Foundations to be $110.5M. The Department is currently waiting for
a revised cost proposal from the Contractor for CCO’s related to the remaining YBITS Advance work. Final plans for the W7R/L work
have recently been received from Design and forwarded to the Contractor. Removal of the existing bridge is included in the current
contract. However, the Department anticipates additional costs resulting from impacts of the YBITS Advance work and associated
costs due to escalation. CCO #65 has not been issued.

Changes Since Last Report

No changes to report.

Budget Status

The construction of the YBITS Advance Foundations and Columns was estimated to cost $110.5M. The TBPOC gave approval to
negotiate a CCO for work at Bent W3L up to an amount not to exceed $7M. Contract Change Orders #64 and #64S1 have been
issued for a total of $5.985M. Costs associated with CCO #73 and #77 are currently being negotiated with the Contractor. The
Contractor’s bid price for demolition of the main bridge structure is $3.5M. The added costs associated with demolition of the existing
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Contract Change Order Implementation Strategy for South-South Detour June 22, 2007

structure were forecast to be another $3.5M. As the work progresses and the related Contract Change Order is negotiated, this
estimate will be updated.

Administrative Issues e

Progress of Work

Administrative issues that remain on the SSD contract are related to setting project milestones and determining time related
overhead resulting from the contract time extensions, escalation costs, and other necessary changes to the contract. Additionally,
costs for implementing COZEEP for the East and West Tie-Ins need to be accounted for.

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:

Date Status Notes
W3L Complete March 15th, 2007 Complete finished 3/15/07
West Tie-In Phase 1 Viaduct Demo/Roll-In Completd September 4th, 2007
Access to W3R Available to CCM January 2nd, 2008
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete | December 31st, 2008
Upper East Tie-In Area Available to CCM April 2nd, 2009
East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion November 26th, 2009

The Department has established a new completion date of November 26, 2009 and is negotiating for an equitable revised Time
Related Overhead rate. Costs related to escalation and NOPC issues are also being negotiated with the Contractor. NOPC’s with
significant exposures include issues on the East Tie-In Design Criteria (NOPC #3, $4.3M), Viaduct Segment Bearings Changes
(NOPC #8, $658K), and Design Submittal Review (NOPC #16, $2.1M).
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Contract Change Order Implementation Strategy for South-South Detour

June 22, 2007

Status of Contract Change Orders: Administrative Issues

CT CCM .
Method of L Plans from : . TBPOC Target TBPOC CCO Anticipated CCO
CCO Payment Description Design Estimate | Estimate | HQ ATP Approval HQ I&A Mesting Date | Executed Cost
Complete | Complete

24S3 Contract Days Extention/TRO Compensation N/A No No N/A Pending Yes TBD No $11,781,000
56 Imbsen Claim Settlement N/A Yes Yes N/A Pending No TBD No $6,300,000
TBD NOPC Closeout N/A No No N/A Pending No TBD No $5,000,000
TBD Escalation Issues N/A No No N/A Pending No TBD No $5,000,000
N/A Add Cozeep for WTI N/A No N/A N/A N/A N/A N/A N/A $1,000,000
N/A Add COZEEP for ETI N/A No N/A N/A N/A N/A N/A N/A $1,000,000
Current Forecast for Adminstrative Issues $30,081,000

Bold = CCO'’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

The original contract allotment provided $1.3M for COZEEP. However, with two full bridge closures planned additional funds will be

required. The added COZEEP will not result in a Contract Change Order and is shown here to capture costs to the project.

Changes Since Last Report

No changes to report.

Budget Status

Costs of $44.3M have been estimated for additional Time Related Overhead, escalation issues, and undefined risk items. As
Contract Change Orders for these items are negotiated, the original estimate will be updated. Costs related to settlement of NOPC

issues will be paid out of the contract contingency.

Confidential - For Construction Use Only
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Contract Change Order Implementation Strategy for South-South Detour June 22, 2007

BUDGET SUMMARY

Status of Changes on SSD Contract (June 2007):

Scope of Work F(:’> l:z:anstt
(0) |Original Bid Items + Previouis CCQO's $83.7
(1) |SSD New Viaduct $27.0
(2a) |West Tie-In Existing Viaduct Phase 1 $34.8
(2b) [West Tie-In Phase 2 $13.5
(3) |East Tie-In $36.9
(4) |YBI Transition Structures Advance Foundations $103.1
(5) |Administrative Issues $30.1

Total $329.1
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South South Detour ATTACHMENT 1

Values:
(04-0120 R4) 1. Achieve Seismic Safety ASAP on Corridor
2. Foundation Risk-reduce schedule delays
Construction Strategy (Scope) 3. Solve Constructability Issues Early
4. Minimize time traffic on SSD (Competing Value)
5. Cost
West Tie-In Existing Viaduct Phase 1 @ SSD Assumption at the time of Contract award
West-bound bridge D ber 2006
Anticipated completion 2007/2008 eshotnG open hridge Becember <
New Scope (Retrofit Existing Structure) A+B contract 475 day completion time

State design Projected contract completion date December 2005

Performance based design

NOT O SCALE

West Tie-In Phase 2 @ SSD New Viaduct ‘ East Tie-In @

Anticipated completion 2008/2009 On-going, scheduled completion 2007 Anticipated completion 2008/2009
Existing scope modified Original scope including CCO’s 49 & 50 No scope change - State design (TY. Lin)

Performance based design (modified) Performance based design ci

updated: 13 December 2006



ATTACHMENT 1

South South Detour
(04-0120R4)

YBITS Foundation by CCO

Yerba Buena Island Transition Structures

Advance Foundations

Meets Values 1,2 and 3
Work completed with bridge demolition

NOT TO SCALE

.

updated: 14 December 2006



Item 2: San Francisco-Oakland Bay Bridge
b. Yerba Buena Island
2) CCQO'’s



Item 2: San Francisco-Oakland Bay Bridge
c. West Approach CCO'’s



| A TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/|- e

Memorandum

TO:  Toll Bridge Program Oversight Committee =~ DATE:  June 21, 2007
(TBPOC)

FR:  Tony Anziano, Caltrans Toll Bridge Program Manager

RE:  AgendaNo.- 2c

San Francisco-Oakland Bay Bridge
ltem- west Approach CCO

Recommendation:

Approval to authorize Caltrans to negotiate Contract Change Order (CCO) No. 71,
Supplement No. 1, West Approach, Delay Mitigation for West Piles 1L — 8L, not to
exceed $500,000. The original CCO No. 71 ($6.7M) implemented the placement of a
construction joint at the based of the permanent steel casing (PSC) for all remaining piles
that were to be installed using an oscillated temporary casing. The effect on the time of
completion of the contract was deferred on the change order pending completion of the
work. This CCO Supplement is a delay mitigation measure.

Discussion:

Background and Analysis

In order to mitigate the risk of delay related to constructing piles, this change order shall
provide an improved sequence of work concerning the removal of the latent or unsound
concrete above the construction joint. This change order specifies that concrete be poured
a minimum of 10 feet above the base of the PSC and that an auger and percussion drill be
used to remove the top 8 feet of the concrete in order to establish a sound construction
joint. This process is expected to considerably improve the progress of the work and
limit the potential delays associated with it.

Specifically, the Contractor shall implement the following sequence of work concerning
the placement of a construction joint above the base of the PSC of the pile as specified
under the original CCO No. 71:

1. Pour concrete a minimum of 10 feet above the base of the pile’s PSC.
2. Remove the concrete inside the pile’s steel reinforcing cage to within 2 feet of the
base of the PSC using an auger drill.
lof2
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3. Break up the concrete between the pile’s steel reinforcing cage and the PSC to
within 2 feet of the base of the PSC using a percussion drill.

4. Hand chip and remove the remaining latent or unsound concrete in order to
obtain a level construction joint of sound concrete.

This sequence of work shall apply to all remaining Stage 5 and Stage 6 piles associated
with the original CCO No. 71.

The Contractor shall furnish an additional 8 temporary steel casings, used for retaining
soil when the top of the PSC is below existing grade, in order to mitigate delays to the
pile operations concerning CCO No. 71.

Schedule and Cost Status

This CCO Supplement is to mitigate potential project delay. The cost of delays to the
project completion is estimated at approximately $30,000 per day. This includes over
$15,000 per day in time-related overhead payments and an additional $15,000 per day in
extended falsework, k-rail and dedicated project equipment costs. Based on this
information, a 2 to 4 month delay would result in costs of $1.8M to $3.6M.

The total estimated CCO cost of $459,120.00 shall be financed from the contract’s
contingency fund.

Attachments:

1) Contract Change Order 71, Supplement 1, and Memorandum
2) CCO 71, S1Issue and Approve Form

3) Executed Copy of CCO 71 and Memorandum

20f2
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER

Page 1 of 2
Change Requested by:  Engineer

CCO 71 | Suppl No. 1 Contract No. 04 - 0435V4 Road SF-80-4.9/5.9 | FED. AID LOC.

To: TUTOR-SALIBA CORP

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

The Contractor shall implement the following sequence of work concerning the placement of a construction joint above the
base of the permanent steel casing (PSC) of the pile as specified under the original Change Order No. 71:

1) Pour concrete a minimum of 10 feet above the base of the pile’s PSC.

2) Remove the concrete inside the pile’s steel reinforcing cage to within 2 feet of the base of the PSC using an auger drill.

3) Break up the concrete between the pile’s steel reinforcing cage and the PSC to within 2 feet of the base of the PSC
using a percussion drill.

4) Hand chip and remove the remaining latent or unsound concrete in order to obtain a level construction joint of sound
concrete.

This sequence of work shall apply to all remaining Stage 5 and Stage 6 piles associated with the original
Change Order No. 71.

The Contract shall furnish and additional 8 temporary steel casings, used for retaining soil when the top of the PSC is below
existing grade, in order to mitigate delays to the pile operations concerning Change Order No. 71.

Extra Work at Force Account:

In accordance with Section 9-1.03 of the Standard Specification, compensate the Contractor for the mobilization, operating
time and idle time concerning the auger and percussion drill rigs performing the work as defined by this change.
Compensation for labor shall be paid as it pertains to the operation of the drill rigs only. All other labor costs shall be
considered to be included in the agreed lump sum price as specified below.

Estimated cost of Extra Work at Force Account .................... $200,000.00

Adjustment of Compensation at Unit Price:

Work extended crew hours, as determined by the Engineer, concerning the hand chipping and removal of latent concrete
in order to obtain a level construction joint of sound concrete.

For each crew hour of overtime worked above 40 hours per week, the Contractor shall be compensated an agreed unit
price of $165.00 per hour. A crew shall be defined as 7 laborers and 1 operator working on two piles simultaneously. This
unit price constitutes full compensation for all costs, including markups, associated with this change.

Estimated Cost of Adjustment of Compensation at Agreed Unit Price 250 Hours @ $165.00 / Hour = $41,250.00

Adjustment of Compensation at Lump Sum:

Provide compensation to the Contractor for all additional costs concerning furnishing, placing, removing and disposing of
the 8 foot concrete over pour of the pile construction joint as defined above.

Provide compensation to the Contractor for furnishing the additional 8 temporary casings as defined above.

For this work, the Contractor shall be compensated an agreed lump sum of $217,870.00. This lump sum constitutes full
compensation for all costs, including markups, associated with this change.

Cost of Adjustment of Compensation at Agreed Lump Sum .................... $217,870.00



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 2 of 2
CONTRACT CHANGE ORDER Change Requested by:  Engineer

: : - -
CCO 71 ! Suppl. No. 1  Contract No. 04 - 0435V4 } Road SF-80-4.9/5.9 FED. AID LOC.:
1 i ;

Should Contractor-Controlled Insurance Program costs apply, these costs will be determined separately and compensated
by the Department.

Estimated Cost: Increase v, Decrease | _| $459,120.00

By reason of this order the time of completion will be adjusted as follows: Deferred
Submitted by

Resident Engineer
Deanna Vilcheck

te ‘% IS

Principal Construction Manager Date,
Mike Forner &/20/07
Engineer Approval by

Signature Principal Construction Manager Date
Mike Forner
We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature (Print name and title) Date |




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 5152007 Page 1 of 2

TO: Dennis Turchon / Deanna Vilcheck FILE: EA. 04 -0435v4

i CO-RTE-PM  SF-80-4.9/5.9
FROM: Deanna Vilcheck { FED. NO.

CCO#: 71 SUPPLEMENT#: 1 | Category Code: BZZZ

A CON'Ir'Irl;lrérENCVYi BALANCE (incl. this change)  $6,066,415.69

COST: $459,120.00 INCREASE ¥! DECREASE - 1 HEADQUARTERS APPROVAL REQUIRED? / YES —1 NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH v YES [ NO
- S Rated , ENVIRONMENTAL DOCUMENTS? T
CCO DESCRIPTION: } PROJECT DESCRIPTION:
Delay Mitigation for Wet Piles 1L - 8L | SEISMIC RETROFIT
i
; i . : i Thi . | Previously Approved CCO . Percentage Time Adjusted: . Total # of Unreconciled Deferred Time
% Original Contract Time: ‘ Time Adj. This Change: | Time Adjustments: | (including this change) CCO(s): (including this change)
1824 Day(s) | DEF Day(s) | 52 Days) | 3% i 0

THIS CHANGE ORDER PROVIDES FOR:

The mitigation of anticipated Department delays to the contract completion concerning the work specified under the original
Change Order No. 71.

The original Change Order No. 71 implemented the placement of a construction joint at the base of the permanent steel
casing (PSC) for all remaining piles that were to be installed using an oscillated temporary casing. The placement of the
construction joint required an over pour of concrete and the removal of the unsound, latent or contaminated concrete in order
to establish a construction joint with sound concrete. The affect on the time of completion of the contract was deferred on the
change order pending completion of the work.

The contractor currently over pours the base of the permanent steel casing by a minimum of 7 foot and then removes the
latent or unsound concrete by hand chipping. Numerous iterations of concrete removal, based on Department direction, are
typically required before a sound concrete construction joint is obtained. While this process fulfills the contractual
requirements of the original Change Order No. 71, the time it takes to complete the iterations has been identified as the major
cause of delay to the work.

The delay has been incurred due to the time period between the initial concrete pour, to establish the construction joint, and
when the second concrete pour takes place to complete the pile’s construction. This process has resulted in anywhere from 2
weeks to 3 months of delay in the construction of each pile.

During Stage 2 pile construction, the Department realized 2 months of project delay in constructing the 17 piles associated
with this work. During Stage 3 construction, the Department realized 3 months of delay for the 12 piles constructed. There are
21 piles remaining on the project that require the placement of a construction joint all of which currently are on the critical path
of the contract’'s completion. It is anticipated, based on previous results, that a project delay of 2 to 4 months will be incurred
in the construction of these piles and this potential delay has been identified as the major risk associated within the project’s
risk management analysis.

The cost of delays to the project completion is estimated at approximately $30,000 per day. This includes over $15,000 per
day in time related overhead payments and an additional $15,000 per day in extended falsework, k-rail and dedicated project
equipment costs. Based on this, a 2 to 4 month delay would result in costs of $1,800,000 to $3,600,000.

In order to mitigate this risk, this change order shall provide an improved sequence of work concerning the removal of the
latent or unsound concrete above the construction joint. This change order specifies that concrete be poured a minimum of 10
feet above the base of the PSC and that an auger and percussion drill be used to remove the top 8 feet of the concrete in
order to establish a sound construction joint. This process is expected to considerably improve the progress of the work and
limit the potential delays associated with it.

Costs associated with the implementation of the revised work sequencing shall include the mobilization and use of the auger
and percussion drill rigs for approximately 3 months and furnishing, placing, removing and disposing of additional concrete. In
order to further mitigate delays the change order shall provide for extended crew hours to be worked concerning the removal
of the concrete over pour.

The change order also provides compensation for the contractor to furnish an additional 8 temporary steel casing used to
retain soil above the top of the PSC when it is below the existing grade. These additional casings will mitigate potential

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM

EA: 0435vV4 CCO:71-1 DATE: 5/15/2007 Page 2 of 2

Department delays by preventing the idling of the pile drill rig and crew due to the existing temporary casings being employed
at the piles during the concrete removal operations.

Compensation for furnishing, placing, removing and disposing of the concrete over pour shall be paid as an adjustment of
compensation at an agreed lump sum $217,870.00. Compensation for any extended hours worked, as determined by the
Engineer, concerning the concrete chipping crew shall be paid as an adjustment of compensation at an agreed unit price of
$165.00 per crew hour at an estimated cost of $41,250.00. Compensation for mobilization and operating and idle time
associated with the percussion and auger drill rigs shall be paid as extra work at force account at an estimated cost of
$200,000.00. The total estimated change order cost of $459,120.00 shall be financed from the contract’s contingency fund. A
cost analysis is on file.

Adjustment of contract time is deferred in concert with the original change order as the work will affect the controlling
operation.

Maintenance concurrence is not required as the change doesn’t affect any permanent roadway features.

This change order received authority to proceed with the work on June 1, 2007 from the Division of Construction at an amount
not to exceed $500,000.00.

_CONCURRED BY: . o o __ ESTIMATEOFCOST
Construction Engineer: D, Vilcheck DatJd’ \7)!0’7 THIS REQUEST TOTAL TO DATE
sumergres: aszaa Evenmaus O © pae | TS s000 s000

idge Engineer: azza - ou a 1

R e e = | FORCE ACCOUNT $200,000.00 $200,000.00
Project Engineer: H. Wong - Date AGREED PRICE $0.00 $2,360,000.00
Project Manager: A. Melkonians Date | ADJUSTMENT $259,120.00 $4,599,120.00
FHWA Rep. Date | ToTAL  $450,120.00 $7,159,120.00
: FEDERAL PARTICIPATION
Environmental: Date - - - : ]
on o S : 1 [ ] PARTICIPATING ] PARTICIPATING IN PART V| NONE
 Other (specify): HQ ATP by Ken Darby Date 6/1 /07 | -~ \ON-PARTICIPATING (MAINTENANCE) | |NON-PARTICIPATING

th ify): —_— = ' =
Other (fpeley) 777Date ——-—--- FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)

District Prior Approval By: __ Date - T 'cCO FUNDED PER CONTRACT ' CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: - ~_ Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date |

P . f i X ,‘4 ¥ 7 o ‘ A R - T — T -
Clwe detsde  bfidfor

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



& TELECOPY

California Department of Transportation
CONSTRUCTION DIVISION

TO: District 4 CCO Desk

Date: 6/1/2007
Contract No.: 4 - 0435v4
Road: SF-80-4.9/5.9
FED. No.:

To: SARTIPI - 04
Attention: 04 - SARWARY
HQ Direction: [ TO PROCEED WITH THE WORK |
CCO No. 071 Sup. No. 1 Rev. No. 0
Per Your Submittal Dated: 6/1/2007 CCO CategoryCode: F-H-C - A

PROVIDES A MODIFIED CONSTRUCTION METHOD FOR PLACING CIDH PILES IN PERMANENT
STEEL CASINGS AND ESTABLISHMENT OF A SOUND CONSTRUCTION JOINT FOR THE
REMAINING 21 PILES TO AVOID POTENTIAL STATE-CAUSED DELAYS.

RECOMMENDED AUTHORIZATION TO PROCEED IS CONDITONAL ON THE FOLLOWING:

1. OBTAINING THE TBPOC'S AUTHORIZATION TO PROCEED WITH THIS CHANGE SINCE THE
CCO'S CUMMULATIVE COST EXCEEDS $1,000,000.00.

2. THE SUBMITTAL OF A COMPLETE 1&A REQUEST PACKAGE TO DIVISION OF CONSTRUCTION
BY JULY 1, 2007.

THE TOTAL COST OF THIS CHANGE, INCLUDING THIS SUPPLEMENTAL, IS SHOWN AS
$7,200,000.00 WITH A DEFERRED TIME ADJUSTMENT.

ltems: $0.00
Force Account: $500,000.00
Agreed Price: $0.00
Adj. of Comp. $0.00
Total: $500,000.00
ELIZABETH DOOHER, 11Me: (DEFERRED)
Acting Assistant Division 2 _ -
Chief, by: i 49’“‘4/
Ken Darby

Division of Construction
1120 "N" Street, MS-44, Sacramento, CA 95814
Fax Number: (916) 654-5735
To Confirm Transmission, Call (916) 654-5259

Form Revised: 1/7/05 1:26:45 PM 10833
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California Department of Transportation
CONSTRUCTION DIVISION

TO: District 4 CCO Desk

Date: 6/21/2007
Contract No.: 4 -0435V4
Road: SF-80-4.9/5.9

FED. No.:
To: SARTIPI-04
Attention: 04 - SARWARY
HQ Direction: | TO ISSUE AND APPROVE |
CCO No. 071 Sup. No. 1 Rev. No. 1
Per Your Submittal Dated: 6/21/2007 CCO CategoryCode: F-H -C - A

PROVIDES A MODIFIED CONSTRUCTION METHOD FOR PLACING CIDH PILES IN PERMANENT
STEEL CASINGS AND ESTABLISHMENT OF A SOUND CONSTRUCTION JOINT FOR THE
REMAINING PILES IN STAGES 5 AND 6 TO AVOID POTENTIAL STATE-CAUSED DELAYS.

RECOMMENDED ISSUE AND APPROVE IS CONDITONAL ON THE FOLLOWING:

1. OBTAINING THE TBPOC'S APPROVAL OF THIS CHANGE SINCE THE CCO'S CUMMULATIVE
COST EXCEEDS $1,000,000.00.

2. WITHIN THE CCO MEMO, SHOW THE CONCURRENCE DATES FOR THE PROJECT ENGINEER
AND PROJECT MANAGER.

3. WITHIN THE CCO MEMO, REVISE THE CCO CODING TO THAT OF THE ORIGINAL CCO.

4. OBTAINING THE CONTRACTOR'S SIGNATURE ON THE AGREED PRICE CCO. NOTE THAT
FAILURE TO OBTAIN THE CONTRACTOR'S SIGNATURE WILL REQUIRE A REVISED CCO AND
NEW I&A REQUEST.

5. THE TIMELY PROCESSING OF A SUPPLEMENTAL CCO TO RESOLVE THE DEFERRED TIME OF
THIS CHANGE.

THE TOTAL COST OF THIS CHANGE, INCLUDING THIS SUPPLEMENTAL, IS SHOWN AS
$7,159,120.00 WITH A DEFERRED TIME ADJUSTMENT.

Items: $0.00
Force Account: $200,000.00
Agreed Price: $0.00
Adj. of Comp. $259,120.00
Total: $459,120.00
ELIZABETH DOOHER, IMe: (DEFERRED)
Acting Assistant Division 2
Chief, by: o '49’“{4‘/
Ken Darby

Form Revised: 1/7/05 12:40:33 PM 10907



CCO No. 071

Date: 6/21/2007 Page 2 of 2
Contract No.: 4 - 0435Vv4
Road: SF-80-4.9/5.9
FED. NO.:
Sup. No. 1 Rev. No. 1 CCO CategoryCode: F -H -C

- A

Continued:

Form Revised: 1/7/05

Division of Construction
1120 "N" Street, MS-44, Sacramento, CA 95814
Fax Number: (916) 654-5735
To Confirm Transmission, Call (916) 654-5259

12:40:33 PM

10907



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 0of 2

_C_ONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 71 Suppl. No. | Contract No. 04 - 0435V4 | Road SF-80-4.9/5.9 FED. AID LOC.:
To: TUTOR-SALIBA CORP

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:
1. Extra Work at Agreed Lump Sum:

Mitigate pile anomalies in the area of the permanent steel casing (PSC) in close proximity to the bottom of the column
rebar cage. Specifically this change compensates for the mitigation of anomalies in the PSC in piles 6U1, 5U2, 5U1,

4U2, 4U1, 3U2, 3U1, 2U1 and 2U2. Exclusive of these piles, mitigation of all anomalies in piles within the PSC, shall be
the responsibility of the Contractor.

For this work, the Contractor will be paid the agreed lump sum of $2,360,000. This sum constitutes full compensation for
providing all labor, materials, equipment, tools and incidentals, including all markups, for the work of this change. The
amount paid includes all direct and indirect costs, costs associated with idle time on equipment, including but not limited
to potential inefficiencies, escalations in labor and material costs, changes in equipment rental rates, time related
overhead, overhead and other costs due to delays to the Contractor's schedule. No additional compensation will be
provided for pile anomaly mitigation in all piles constructed to date.

Extra Work at Agreed Lump Sum $2,360,000.

Adjustment of Compensation at Lump Sum:
2. Adjustment of Compensation at Agreed Lump Sum:

Premium time costs to complete the remaining work on Frames 1U through 6U (Stage 1) and on Frame 3U (Stage 2).

For this work, the Contractor will be paid the agreed lump sum of $100,000. This sum constitutes full compensation for
providing all labor, materials, equipment, tools and incidentals, including all markups, for the work of this change. The
amount paid includes all direct and indirect costs, costs associated with idle time on equipment, including but not limited
to potential inefficiencies, escalations in labor and material costs, changes in equipment rental rates, time related
overhead, overhead and other costs due to delays to the Contractor's schedule. No additional compensation will be
provided for delays relating to pile anomaly mitigation in all piles constructed to date.

Adjustment of Compensation at Agreed Lump Sum: $100,000

3. Adjustment of Compensation at Agreed Lump Sum:

Place a construction joint above the base of the PSC, at an elevation sufficient to create a seal to prevent water and
deleterious material from entering the PSC, for the 47 remaining Mainline piles and the 12 remaining 5th Street piles that
will be installed using oscillated temporary casings. These remaining piles include 10 piles on the SFFOBLO Line at
Bents 1L and 2L; 27 piles on the SFFOBLO Line at Bents 3L, 4L, 5L, 6L, 7L and 8L; 6 piles on the SFFOBUP Line at
Bents 1U and 2U; 4 piles on the SFFOBUP Line at Bents 3U and 4U; 6 piles on the 5th Street On Ramp at Bents 6, 7
and 8; and 6 piles on the 5th Street Off Ramp at Bents 6, 7 and 8. This lump sum cost includes but is not limited to,
remobilization and all equipment necessary to dewater, remove unsound, latent and contaminated concrete above the
construction joint elevation, support the PSC and insure proper location of the PSC.
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CONTRACT CHANGE ORDER

Page 2 of 2

Change Requested by:  Engineer

CCO: 71

Suppl. No. Qg | Contract No. 04 - 0435V4 | Road SF-80-4.9/5.9 FED. AID LOC.:

Permitting the use of a construction joint in the PSC, shall relieve the Department of responsibility for any pile anomalies
in the PSC portion of the pile. The Contractor shall be responsible for all costs that are the result of potential differing site
conditions in all constructed piles and future piles within the PSC. The Contractor shall also be responsible for all costs

that are the result of all potential groundwater differing site conditions in all constructed piles and future piles with a PSC.

For this work, the Contractor will be paid the agreed lump sum of $4,240,000. This sum constitutes full compensation for
providing all labor, materials, equipment, tools and incidentals, including all markups, for the work of this change. The
amount paid includes all direct and indirect costs, costs associated with idle time on equipment, including but not limited
to potential inefficiencies, escalations in labor and material costs and changes in equipment rental.

Consideration of a time adjustment for the work described in Item No. 3 of this change will be deferred until completion of

the work specified in this item of the contract change order. A determination of a time extension will be in accordance

with Section 8-1.07, “Liquidated Damages, "

Cost of Adjustment of Compensation at Agreed Lump Sum:

of the Standard Specifications.

$4,240,000

The Contractor agrees to accept this Contract Change Order as full resolution of NOPC No. 1 — CIDH Piles — Change
from 3,500 psi to 4,000 psi compressive strength concrete, NOPC No. 8 — Acceptance (Gamma Gamma) Testing, and
NOPC No. 11 — CIDH Piles — Addition of PVC Acceptance Tubes. The Contractor agrees to accept this Contract Change
Order as full resolution for all direct and indirect costs, excluding time related overhead costs for NOPC No. 13 - Pile

Anomalies.

Should Contractor-Controlled Insurance Program cost apply, these costs will be determined separately and compensated

for by the Department.

vl

Estimated Cost:

Increase VI

Decrease [ | $6,700,000.00

By reason of this order the time of completion will be adjusted as follows:

Submitted by

Deferred

Signature P ~__ ‘ Resident Engineer: Deanna Vilcheck \Dat / ,‘/ -
/r,ﬁ—}/[ ’?‘Lf{\/ﬂ/;‘j Ix \/‘.{HLN "[;\f %?/ ‘Z‘ /‘

Approval Recommended by
Signature Construction Engineer: F ehe-n Date

MM/Q // /&‘{/@W\ _ ‘ D?:Lﬁ"‘s';’df Lo sy Cf—l?a@f}
Engineer Approval by )
Signature / / (Print name and title) T Date

(pcu P Dennis-Turchon-Chief ity o 7o v e v

We the undersigned contractor, have glven careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept

as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

7
Signature } < ; /
%//K f

(Print name and title) _

T titce ST

AN

Date - 4

‘\,/,y"zf ff/’/": .x’z/c:‘ o

¥

Vi /
S7
i

4
.A;//




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/18/2005  Page 1 of 2

TO: Dennis Turchon / Dennis Turchon FILE: EAA. 04 -0435v4

CO-RTE-PM  SF-80-4.9/5.9
FROM: Deanna Vilcheck FED. NO.

[ . )
CCO#: 71 SUPPLEMENT#: 0 | Category Code: FHCA CONTINGENCY BALANCE (incl. this change)  $3,300,161.42
COST: $6,700,000.00 INCREASE ! DECREASE || | HEADQUARTERS APPROVAL REQUIRED? vl YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH iy YES [7] NO
. ENVIRONMENTAL DOCUMENTS? o

CCO DESCRIPTION: PROJECT DESCRIPTION:
NOPC13 &Construction Joint in CIDH Piles SEISMIC RETROFIT

LOCATION: IN THE CITY AND COUNTY OF SAN FRANCISCO FROM FIFTH STREET TO SAN FRANCISCO-OAKLAND BAY BRIDGE

THIS CHANGE ORDER PROVIDES FOR:

Mitigation of pile anomalies in the permanent steel casing (PSC), premium time and any additional work necessary to
complete remaining work on Frames 1U through 6U and for placing a construction joint at the base of the PSC when piles are
installed using oscillated temporary casings.

On February 1, 2005 the Dispute Review Board (DRB) made a unanimous recommendation for the resolution of Notice of
Potential Claim (NOPC) No. 13 and two previous NOPC's that were incorporated into this dispute, namely, NOPC No. 1 -
CIDH Piles — Change from 3,500 psi to 4,000 psi compressive strength concrete and NOPC No. 11 — CIDH Piles — Addition of
PVC Acceptance Tubes.

Section 10-1.60 “Piling” of the Special Provisions specified slurry and or temporary steel casings to support the pile excavation
below the bottom of the PSC. The presence of “quick soil” on the Mainline precluded the use of slurry alone. The DRB stated
that there was an inherent constructability issue in the contract documents that required the column cage to be set prior to
concrete placement without a construction joint. The DRB concluded that the majority of the anomalies in the Mainline piles
occurred in close proximity to the bottom of the rebar cage where the Contractor was required to suspend its concrete placing
operations in order to set the column rebar cage. The DRB believes that the pause in concrete placing operations and that
the withdrawal and reinsertion of the concrete tremie pipe were contributors to the anomalies near the bottom of the column
rebar cage. As a consequence, the DRB believes the repair of anomalies in close proximity to the bottom of the pile rebar
cage are the responsibility of the Department.

Based on the DRB ruling, the Department shall compensate the Contractor for mitigation of anomalies in the PSC.
Specifically this change compensates for the mitigation of anomalies in the PSC, in piles 6U1, 5U2, 5U1, 4U2, 4U1, 3U2, 3U1,
2U1 and 2U2. Exclusive of these piles, mitigation of all anomalies in piles that have a PSC shall be the responsibility of the
Contractor. No additional compensation will be provided for delays relating to any anomaly mitigation in piles with a PSC. No
adjustment in contract time will be made due to the mitigation of anomalies in the PSC since this work is not a controlling item.

Frames 1U, 2U and 3U contain anomalies that were the responsibility of the Department. To minimize the impacts the
anomaly mitigation in these Frames have on the completion date of the Contract, the Department will direct the Contractor to
provide additional work forces, work extended hours, provide material and equipment to mitigate potential delays for the
completion of Frames 1U through 6U. No adjustment in contract time will be made due to the mitigation of potential delays for
the completion of Frames 1U through 6U.

The Department shall compensate the Contractor for the additional work associated with placing the construction joint above
the base of the PSC, including but not limited to mobilization, removing unsound concrete under confined space conditions
and supporting the reinforcing cage. Consideration of a time adjustment will be deferred until completion all piles with a
PSC. Determination of a commensurate time extension will be made in accordance with Section 8-1.07, "Liquidated
Damages, " of the Standard Specifications.

The Contractor agrees to accept this Contract Change Order as full resolution of NOPC No. 1 — CIDH Piles — Change from
3,500 psi to 4,000 psi compressive strength concrete, NOPC No. 8 — Acceptance (Gamma Gamma) Testing, NOPC No. 11 -
CIDH Piles — Addition of PVC Acceptance Tubes. The Contractor agrees to accept this Contract Change Order as full
resolution of NOPC No. 13 — Pile Anomalies, exclusive of time related overhead.

The Contractor will be paid an agreed sum of $6,700,000 for this change. The work can be financed from the contingency
funds. A force account analysis is on file in the project records.
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CONTRACT CHANGE ORDER MEMORANDUM  EA:0435v4  CCO:71-0

DATE: 5/18/2005  Page 2 of 2

John Drury of OSC, Gudmund Setberg of OSD and Project Manager Ken Terpstra have concurred with this change.
Maintenance concurrence is not required for this work.
No adjustment of contract time is warranted for Item Nos. 1 and 2 of this change, as these items do not affect the controlling

operation. Consideration of a time adjustment for ltem No. 3 of this change will be deferred until completion of the work
specified in Item No. 3 of this contract change order. A determination of a time extension for ltem No. 3 will be in accordance

with Section 8-1.07, “Liquidated Damages,

” of the Standard Specifications.

CONCURRED BY:

ESTIMATE OF COST

HQ (Issue Approve) By:  K.dan Dpav @ v\

Date ”[ {2las

Resident Engineer's Signaturex,

N w Uddhedde

{z:z;/(i'

Construction Engineer:  D. Vilcheck g\_{ ( Date‘;,’ ]/ 5 THIS REQUEST TOTAL TO DATE
. 4 T ITEMS $0.00 $0.00
Bridge Enginer. W. Al-Basha WM Date 4 [V Lopce account $0.00 $0.00
FHWA Representative: Date AGREED PRICE $2.360,000.00 $2,360,000.00
Project Engineer: Date ADJUSTMENT $4,340,000.00 $4,340,000.00
Other (specify): Date 8/8/2005 TOTAL $6,700,000.00 $6,700,000.00
Ken Terpstra-Project Manager FEDERAL PARTICIPATION
Date7/25/2005 D PARTICIPATING D PARTICIPATING IN PART @ NONE
Gudmund Setberg (OSD) ] NON-PARTICIPATING (MAINTENANCE) " INON-PARTICIPATING
’ Date4/1 9/2005 | FEDERAL SEGREGATION (if more than one Funding Source or P.LP. type)
John Drury (OSC) o Pn(“’ ‘?/21"[ o r, DCCO FUNDED PER CONTRACT D CCO FUNDED AS FOLLOWS
District Prior Approval By: Date

FEDERAL FUNDING SOURCE PERCENT

N

MIKE ForugER.

F-28-05




Item 2: San Francisco-Oakland Bay Bridge
d. Skyway CCO



LA TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/|. e

TO:  Toll Bridge Program Oversight Committee =~ DATE:  June 21, 2007
(TBPOC)

Memorandum

FR:  Tony Anziano, Caltrans Toll Bridge Program Manager

RE:  Agenda No.- 2d

San Francisco-Oakland Bay Bridge
Ttem- Skyway CCO

Recommendation:

Approval to authorize Caltrans to execute Contract Change Order (CCO) No. 104,
Supplement No. 1, Skyway Painting, for the amount of $1,867,645.00. CCO 104 will
allow for the painting of galvanized or otherwise coated steel components of the Skyway
Bridge.

Discussion:

Background
CCO 104 S 0 was executed on 5/13/05 for the amount of $795,059.00. CCO 104S0

revised the primer specification and changed the finish paint from latex to polysiloxane
top coats to match SAS paint specification.

In mid-2006, an architectural review of the project and contract documents revealed that
some visible steel surfaces, which are supposed to be painted white, were shown to be
galvanized or otherwise coated per contract specifications and plans. This CCO is
needed to paint, with white paint, the visible galvanized or otherwise coated steel
components to meet the design intent.

Analysis
As authorized by the Engineer, and in addition to areas specified to be painted elsewhere

in the Special Provisions, paint the following visible areas in accordance with the
provisions of CCO 104, of the SFOBB East Span Skyway project:

1. The galvanized traveler support rails on the bikepath and orthotropic box girders.

2. The bikepath handrail, attachment pieces, light fixtures, and emergency gates
except for the emergency gate wheels.

3. The PVC coated conduit on the bikepath.

lof2
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The belvedere benches on the bikepath belvederes.

The service platforms access stairs and railing.

The service platforms handrails and C200 support channel face.

The cabinets, conduits, and support legs on the service platforms, except for any
stainless steel components, rubber gaskets, nameplates, and sealflex conduit.
The overhead and CMS sign support structures.

The 6, 10, and 12 NPS ductile iron pipe, on the outside of the orthotropic box
girders, including the transition, fittings, supports and hangers.

N O

o ®

10. The substation access stairs and railings from the barrier rail to and inclusive of the
first landing, except for the bottom of the stairs and the bottom of the landing
surface.

All finish coats are to be applied after installation of the components to be painted.

Schedule and Cost Status
There will be no schedule impacts.

For the extra work associated with this change order, as provided in the revised
specifications, the Contractor agrees to accept an agreed lump sum amount of
$1,867,645.00. This agreed lump sum constitutes full compensation, including markups,
for all direct and indirect costs, all associated project impacts including environmental
and weather impacts, and all overhead costs.

The Budget Balance Beam for the Skyway Contract 04-012024 is also attached. As of June
5, 2007, there is a projected overall cost savings of $48M.

Attachments:

1) Contract Change Order 104 S1

2) Contract Change Order 104 S 1 Memorandum

3) Skyway Contract 04-012024 Budget Analysis, June 5, 2007
4) Record of Prior Approvals

20f2
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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 104 | Suppl.No. 1 | Contract No. 04- 012024 | Road 04-SF,Ala-80- FED. AID LOC.: ACIM-080-1(085)8N
13.9/14.3,0.0/1.6

To: KIEWIT / FCl / MANSON a JV
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price,
agreed price and force account.) Unless otherwise stafed, rates for rental of equipment cover only such time as equipment is actually used
and no adllowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original

Revise the Special Provisions for the SFOBB East Span Skyway Bridge Replacement Project, Bridge Nos. 340006L/R as
follows:

1.) Add the following sentence to Section 10-1.48, Traveler Support Rails, as paragraph six: "Traveler rails shall receive a
finish paint coat in accordance with the requirements specified in Section 10-1.53, Clean and Paint Structural Steel,
elsewhere in these special provisions."

2.) Add the following "Painting" sub-section to Section 10-1.51, Sign Structures: "Overhead sign structures shall be
galvanized and painted in accordance with the requirements specified in Section 10-1.53, Clean and Paint Structural
Steel, elsewhere in these special provisions."

3.) Revise the fifth paragraph of Sub-section "Steel pipe railings and hand railings" under Section 10-1.57, Miscellaneous
Metal (Substation, Service Platforms, and Walkways), as follows: " Steel railings shall be galvanized and painted in
acordance with the requirements specified in Section 10-1.53, Clean and Paint Structural Steel, elsewhere in these
special provisions. After galvanizing, all elements of the railing shall be free of fins, abrasions, rough or sharp edges,
and other surface defects and shall not be kinked, twisted or bent."

4.) Add the following "Painting" sub-section to Section 10-1.57, Miscellaneous Metal (Substation, Service Platforms, and
Walkways), after Sub-section, Steel pipe railings and hand railings; "Miscellaneous Metal in the Substations, Service
Platforms, and Walkways designated to be painted shall be painted in accordance with the requirements specified in
Section 10-1.53, Clean and Paint Structural Steel, elsewhere in these special provisions."

5.) Revise sub-section "Painting” of Section 10-1.58, Hinged Doors (Substations), as follows: " Except for the primer
application specified herein, doors and frames shall be cleaned, prepared and painted in accordance with the
requirements specified in Section 10-1.53, Clean and Paint Structural Steel, elsewhere in these special provisions.”

6.) Add the following sentence to Section 10-1.62, Metal Bridge Railing, as paragraph two: " All galvanized bikepath railing
elements shall be painted in accordance with the requirements specified in Section 10-1.53, Clean and Paint Structural
Steel, elsewhere in these special provisions."

7.) Add the following sentence to Section 10-3.05, Conduit, Sub-section, Polyvinyl Chloride Coated Galvanized Rigid Steel
Conduit, Threaded Couplings, and Elbows, as paragraph two: "The polyvinyl chloride (PVC) coated galvanized rigid steel
(GRS) conduit, threaded couplings, and elbows designated to be painted shall be free from moisture, visible dust, visible
grease, or other deleterious materials immediately prior to application of the finish coat in accordance with the
requirements specified in Section 10-1.53, Clean and Paint Structural Steel, elsewhere in these special provisions."

8.) Revise paragraph five of Sub-section "Pipe and fittings for line 4 NPS or greater" of Section 10-4.04, CCSF Water Main
and Sewage Force Main, as follows: "Ductile iron pipe and fittings shall have cement mortar lining and seal coating
conforming to ANSI/AWWA C104/A21.4. Pipe shall have a bituminous outside coating conforming to ANSI/AWWA
C151/A21.51 and fittings shall have a bituminous outside coating conforming to ANSYAWWA C110/A21.10, except for
the pipe and fittings on the outside of the orthotropic transition span, which shall be primed with "MC-FerroClad" TM or
equal and painted in accordance with the requirements specified in Section 10-1.53, Clean and Paint Structural Steel,
elsewhere in these special provisions."
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CONTRACT CHANGE ORDER Change Requested by:  Engineer

T
CCO: 104 | Suppl. No. 1 | Contract No. 04 - 012024 | Road 04-SF,Ala-80- FED. AID LOC.: ACIM-080-1(085)8N
| 13.9/14.3,0.0/1.6

Extra Work at Lump Sum:
As authorized by the Engineer, and in addition to areas specified to be painted elsewhere in the Special Provisions, paint
the following visible areas in accordance with the provisions of Contract Change Order No. 104 Supplement O, of the
SFOBB East Span Skyway project, Bridge Nos. 34-0006L/R:

1.) The galvanized traveler support rails on the bikepath and orthotropic box girders.

2.) The bikepath handralil, attachment pieces, light fixtures, and emergency gates except for the emergency gate wheels.

3.) The PVC coated conduit on the bikepath.

4.) The belvedere benches on the bikepath belvederes.

5.) The service platforms access stairs and railing.

6.) The service platforms handrails and C200 support channel face.

7.) The cabinets, conduits, and support legs on the service platforms, except for any stainless steel components, rubber
gaskets, nameplates, and sealflex conduit.

8.) The overhead and CMS sign support structures.

9.) The 6, 10, and 12 NPS ductile iron pipe, on the outside of the orthotropic box girders, including the transition, fittings,
supports and hangers.

10.) The substation access stairs and railings from the barrier rail to and inclusive of the first landing, except for the bottom

of the stairs and the bottom of the landing surface.

All finish coats are to be applied after installation of the components to be painted.
For the extra work associated with this change order, as provided in the revised specifications, the Contractor agrees to
accept an agreed lump sum amount of $1,867,645.00. This agreed lump sum constitutes full compensation, including

markups, for all direct and indirect costs, all associated project impacts including environmental and weather impacts, and
all overhead costs.

Extra Work at Agreed Lump Sum ... $1,867,645.00

s /
s / J /| Estimated Cost:  Increase pecrease [ $1,867,645.00
0 days

By reason of it : of completion will be adjusted as follows:
Submitted by .

Signature 4

| Resident Engineer
oz o 67 ”

PEs-07

Date

DOUG COE, Supervising Br. Eng

Construction Engineer

PETER SIEGENTHALER

Signature ‘ w.,/ a U ‘ | Construction Ménagér

| PETER SIEGENTHALER
We the undersigned contractor, have given careful consideration fo the change proposed and agres, if this proposal is approved, that we will
provide all equipment, fumish the materials, except as may otherwise be noted above, and perform all services necessary for the work above
specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sigh acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptanceby

Signature E (Print name and title) Date
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CONTRACT CHANGE ORDER MEMORANDUM DATE: 6/1/2007  Page 10f3

TO:  PETER SIEGENTHALER / DOUG COE, Supervising Br. Eng. FILE: EA. 04 -012024
— CO-RTE-PM  04-SF,Al0-80-13.9/14.3,0.0/1.6

FED. NO. ACIM-080-1(085)8N

FROM: DOUG COE, Supervising Br. Eng.

CCO# 104 l SUPPLEMENT#: 1 ) Category Cod CHSA CONTINGENCY BALANCE (incl. thischange  $5,784,340.69
B i

COST:  $1,867,645.00 INCREASE W] DECREASE L) | HEADQUARTERS APPROVAL REQUIRED? W] YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH V] YES [ ] NO
‘ e | ENVIRONMENTAL DOCUMENTS? ,

CCO DESCRIPTION: PROJECT DESCRIPTION:

Additional Painting REPLACE SFOBB EAST SPAN
i - o ! . Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
 Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)

1000 Day(s) 0 Day(s) 424 Day(s) 42 % 0

THIS CHANGE ORDER PROVIDES FOR:

Painting of the following galvanized or otherwise coated steel components: 1) The traveler support rails on the bikepath and
Orthotropic box girders, 2) The bikepath handrall, attachment pieces, light fixtures, and emergency gates except for the
emergency gate wheels, 3) The PVC coated conduit on the bikepath, 4) The belvedere benches on the bikepath
belvederes, 5) The service platform access stairs and railing, 6) The service platform handrails and C200 support channel
face, 7) The cabinets, condulits, and support legs on the service platforms, except for any stainless steel components, rubber
gaskets, nameplates, and sealflex conduit, 8) The overhead and CMS sign support structures, 9) The 6, 10, and 12 NPS
ductile iron pipe, on the outside of the Orthotropic box girders, including the transition, fittings, supports and hangers, and 10)
The substation access stairs and railings from the barrier rail to and inclusive of the first landing except for the bottom of the
stairs and the bottom of the landing surface.

In mid-2008, an architectural review of the project and contract documents revealed that some visible steel surfaces, which
are supposed to be painted white, are shown to be galvanized or otherwise coated per contract specifications and plans. This
Change Order is needed to paint, with white paint the visible galvanized or otherwise coated steel components to meet the
design intent.

The District 4, Bridge Architect, Clive Endress requires the additional areas to be painted as follows:
The galvanized and installed traveler scaffold support rails on the bikepath and orthotropic box girders will be painted over
the galvanizing.
All of the galvanized bikepath handrailing elements, except for the emergency gate wheels, will be painted over the
galvanizing .
The black PVC coated conduit which is fasten to the bottom of the bikepath panels will be painted with the finish coat
directly over the PVC coating.
The belvedere benches designated to be shop painted with the finish coat will now be field painted after installation on the
belvederes.
The access stairs, the handrails, and the outside face of the C200 support channel of the service platforms to be painted.
The components placed on the service platforms including cabinets, conduits, and supports except for any stainless steel
components, rubber seals, nameplates, and sealflex conduits.
The specified to be galvanized overhead and CMS sign structures.
The ductile iron pipe specified to have a bituminous outside coating, will be replaced with ductile iron pipe with the
specified zinc primer and painted with the specified finish coat.
The galvanized stairs providing access from the road deck to the sub-stations from the barrier rail to and including the first
landing except for the bottom of the stair and landing surface.

All finish coats are 10 be applied after installation of the components to be painted.

Painting shall be done in accordance with the requirements specified in Section 10-1.53 "Clean and Paint Structural Steel" of
the Special Provisions, as revised by Contract Change Order No. 104, Supplement 0, and the following revisions to the
Special Provisions, of the SFOBB East Span Skyway Bridge Replacement Project, Bridge Nos. 340006L/R:

1.) Add the following sentence to Section 10-1.48, Traveler Support Rails, as paragraph six: "Traveler rails shall receive a
finish paint coat in accordance with the requirements specified in Section 10-1.53, Clean and Paint Structural Steel,
elsewhere in these special provisions."

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,
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2.} Add the following "Painting" sub-section to Section 10-1.51, Sign Structures: "Overhead sign structures shall be
galvanized and painted in accordance with the requirements specified in Section 10-1.53, Clean and Paint Structural
Steel, elsewhere in these special provisions."

3.) Revise the fifth paragraph of Sub-section "Steel pipe railings and hand railings" under Section 10-1.57, Miscellaneous
Metal (Substation, Service Platforms, and Walkways), as follows: " Steel railings shall be galvanized and painted in
acordance with the requirements specified in Section 10-1.53, Clean and Paint Structural Steel, elsewhere in these
special provisions. After galvanizing, all elements of the railing shall be free of fins, abrasions, rough or sharp edges,
and other surface defects and shall not be kinked, twisted or bent."

4.) Add the following "Painting" sub-section to Section 10-1.57, Miscellaneous Metal (Substation, Service Platforms, and
Walkways), after Sub-section, Steel pipe railings and hand railings; "Miscellaneous Metal in the Substations, Service
Platforms, and Walkways designated to be painted shall be painted in accordance with the requirements specified in
Section 10-1.53, Clean and Paint Structural Steel, elsewhere in these special provisions."

5.) Revise sub-section "Painting” of Section 10-1.58, Hinged Doors (Substations), as follows: " Except for the primer
application specified herein, doors and frames shall be cleaned, prepared and painted in accordance with the
requirements specified in Section 10-1.53, Clean and Paint Structural Steel, elsewhere in these special provisions."

6.) Add the following sentence to Section 10-1.62, Metal Bridge Railing, as paragraph two: " All galvanized bikepath railing
elements shall be painted in accordance with the requirements specified in Section 10-1.53, Clean and Paint Structural
Steel, elsewhere in these special provisions."

7.) Add the following sentence to Section 10-3.05, Conduit, Sub-section, Polyvinyl Chloride Coated Galvanized Rigid Steel
Conduit, Threaded Couplings, and Elbows, as paragraph two: "The polyvinyl chloride (PVC) coated galvanized rigid steel
(GRS) conduit, threaded couplings, and elbows designated to be painted shall be free from moisture, visible dust, visible
grease, or other deleterious materials immediately prior to application of the finish coat in accordance with the
requirements specified in Section 10-1.53, Clean and Paint Structural Steel, elsewhere in these special provisions."

8.) Revise paragraph five of Sub-section "Pipe and fittings for line 4 NPS or greater” of Section 10-4.04, CCSF Water Main
and Sewage Force Main, as follows: "Ductile iron pipe and fittings shall have cement mortar lining and seal coating
conforming to ANSI/AWWA C104/A21.4. Pipe shall have a bituminous outside coating conforming to ANSI/AWWA
C151/A21.51 and fittings shall have a bituminous outside coating conforming to ANSI/AWWA C110/A21.10, except for
the pipe and fittings on the outside of the orthotropic transition span, which shall be primed with "MC-FerroClad" TM or
equal and painted in accordance with the requirements specified in Section 10-1.53, Clean and Paint Structural Steel,
elsewhere in these special provisions."

Compensation will be Extra Work At Agreed Lump Sum of $1,867,645.00. This agreed lump sum amount constitutes full
compensation including all markups, for all direct and indirect costs, all associated project impacts including environmental

and weather impacts, and all overhead costs. This additional project cost can be financed from the contingency funds
provided for this contract. A detailed cost analysis is on file in the project records.

Mr. Pete Siegenthaler, SFOBB Construction Manager, Toll Bridge Construction, concurs with this change. A copy of the
concurrence signed by Mr. Siegenthaler on February 14, 2007 is attached.

Prior Approval was obtained from Ms. Nancy Bobb, FHWA Bay Bridge Project Manager, via electronic message on April 4,
2007. A printed copy of the prior approval provided by Ms. Bobb is attached.

Prior Approval was obtained from Mr. Ken Terpstra, SFOBB Project Manager, via electronic message on April 6, 2007. A
printed copy of the prior approval provided by Mr. Terpstra is attached.

Design concurrence was provided by Mr. Steve Hulsebus on August 8, 2006, as indicated by the attached E-mail.

Maintenance concurrence was obtained from Mr. Bill Zanetich, Structure Maintenance and Investigation, via electronic
message on April 26, 2007. A printed copy of the prior approval provided by Mr. Zanetich is attached.

Authorization to proceed with this change order was issued by Headquarters on April 19, 2007.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information cail: (816) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,
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No adjustment of contract time is warranted for this change, as it does not affect the controlling operation.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Douglas Coe 1)15 . Dateé B4 THIS REQUEST TOTAL TO DATE
L ; ITEMS $0.00 $0.00
Bridge Engineer: Y4 € £ i ot

ridge Engineer Douglas Coe 3 € Date f A €’/ | rorcE ACCOUNT $0.00 $0.00
Project Engineer: ~Date . AGREEDPRICE $1,867,645.00 $1,867,645.00
Projectwl\{larqager: Ken Terpstra Date  4/6/07 | ADJUSTMENT $0.00 $795,059.00
FHWA Rep. Nancy Bobb Date  4/4/07 | TOTAL $1,867,645.00 $2.662,704.00

FEDERAL PARTICIPATION
Environmental: Date
PARTICIPATING (] PARTICIPATING IN PART [[] NONE

h ify):
Other (specify) TBPOC Date [7] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING

h ify):
Other (specify) A”dy Rogerson, Se”’or Chemical T Date  4/19/07 | o nepal SEGREGATION (i more than one Funding Source or P.LP. type)
District Prior Approval By: /f ’\ Date VIcCcoO FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue é{prove) By: Kén Darby ;’f ) Date 4/19/07 FEDERAL FUNDING SOURCE PERCENT
Resident Et{zgmeers Slgnﬁtfgre : 'f Date

Vs N te-e7

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




CCO’s Approved & Pending and Remaining Supplemental Work $175.0 M

Budget Analysis
June 5, 2007

Skyway Contract 04-012024

Budget
Current Contract Allotment , 4

\

Contract Bid Items + SFM = $1.048 Billion

A

Risk Management
L7 $22.3 M

|

Contract 04-012024 Skyway
Current Contract Budget Funding Status
June 5, 2007 Basis

| Variance
($47.9 M)

(a) $1.2238 |
(b) $1.227 B

(c) $1.245B

Contract 04-012024 Skyway
Contract Forecast At Completion (FAC) & Variance

June 5, 2007 Basis

(d) $1.293B

Contract Bid Items $ 1,043,541,000

State Furnished Materials (SFM) $ 4,276,439

Subtotal $ 1,047,817,439

Supplemental Work $ 6,565,700

Contingency At 5% $ 52,616,861

Subtotal Original Contract Allotment $ 1,107,000,000

Supplemental Budget Allocation Approved $ 119,500,000

Subtotal Current Contract Allotment $ 1,226,500,000

Remaining Unallotted Budget $ 66,500,000
(Current Contract Budget - Current Contract Allotment)

Total Current Contract Budget $ 1,293,000,000

Reported Total Forecast At Completion $1,293,000,000

In 1st Quarter 2007 TBSRP Report

(b)

(d)

Contract Bid Items

State Furnished Materials (SFM)

Supplemental Work Remaining
CCO's

$ 1,043,541,000

$ 4,276,439

Subtotal $ 1,047,817,439

$ 6,026,577

CCO's (Approved (236) + Pending (22) = Total (258)) $ 167,082,287

CCO's = or > $1Muillion Pending POC's approval (1) $ 1,867,645
Subtotal $ 1,222,793948 (a)

Risk Management

Confidential Draft — For Deliberative Purpose Only

$ 22,292,001

Total

Variance ( Total - Current Budget )

$ 1,245,085,949 ( ¢ )

$ (47,914,051)



& TELECOPY

California Department of Transportation
CONSTRUCTION DIVISION

TO: District4 CCO Desk

Date: 4/19/2007
Contract No.: 4 - 012024
Road: SF, ALA-80-13.9/14.3,0.0/1.6
FED. No.: ACIM-080-1(085)8N

To: SARTIPI - 04
Attention: 04 - SARWARY

HQ Direction: [ TO PROCEED WITH THE WORK |
CCO No. 104 Sup. No. 1 Rev. No. 1
Per Your Submittal Dated: 4/19/2007 CCO CategoryCode: C-H -S - A

PROVIDES FOR PAINITING GALVANIZED OR OTHERWISE COATED STEEL COMPONENTS
IDENTIFIED WITHIN THE CCO.

RECOMMENDED AUTHORITY TO PROCEED IS CONDITIONAL ON THE FOLLOWING:

1. OBTAINING THE TBPOC'S AUTHORITY TO PROCEED WITH THIS CHANGE AS ITS COST
EXCEEDS $1,000,000.00.

2. THE COMPLETE AND TIMELY SUBMITTAL OF AN I&A REQUEST PACKAGE TO DIVISION OF
CONSTRUCTION BY MAY 21, 2007.

THE TOTAL COST OF THIS CHANGE, INCLUDING THIS SUPPLEMENTAL, IS SHOWN AS
$3,295,058.00 WITH NO TIME ADJUSTMENT.

Items: $0.00

Force Account:  $2 500,000.00
Agreed Price: $0.00
Adj. of Comp. $0.00

Total:  $2,500,000.00
Time: (NONE)

2 v
EUGENE MALLETTE, . /Saﬂéz/

by: Assistant Division Chief Ken Darby

Division of Construction
1120 "N" Street, MS-44, Sacramento, CA 95814
Fax Number: (916) 654-5735
To Confirm Transmission, Call (916) 654-5259

Form Revised. 1/7/05 12:45:35 PM

10679



U.S. DEPARTMENT OF TRANSPORTATION FEDERAL HIGHWAY ADMINISTRATION : CALIFORNIA DIVISION OFFICE

RECORD OF PRIOR APPROVAL FOR MAJOR CONTRACT CHANGE ORDERS

PROJECT NO. CCO NO. CONTRACT NO. DIST-CO-RTE-PM

ACIM -080~1(085)8N 104 S1 04-012024 04-SF,Ala-80~
13.9/14.3,0.0/1.6

REQUESTED BY: CALTRANS HQ DATE

Jake VanEnckevort X RE/DISTRICT 4/3/07

PROPOSED CHANGE:

This change provides for painting of the following galvanized or otherwise coated steel components: | ) The
traveler support rails on the bikepath and Orthotropic box girders, 2) The bikepath handrail, attachment pieces,
light fixtures, and emergency gates except for the emergency gate wheels, 3) The PVC coated conduit on the
bikepath, 4) The belvedere benches on the bikepath belvederes, 5) The service platforms access stairs and

railing, 6) The service platforms handrails and C200 support channel face, 7) The cabinets, conduits, and support
legs on the service platforms, except for any stainless steel components, rubber gaskets, nameplates, and
sealflex conduit, 8) The overhead and CMS sign support structures, 9) The 6, 10, and 12 NPS ductile iron pipe,
on the outside of the Orthotropic box girders, including the transition, fittings, supports and hangers, and 10)

The substation access stairs and railings from the barrier rail to and inclusive of the first landing except for the

bottom of the stairs and the bottom of the landing surface.

REASON FOR CHANGE:

This change is being processed because the Architect’s intentions were not reflected on the contract plans.

More information is attached in an email from Mr. Kannu Balan.

AS DISCUSSED IN FIELD (REPORT NO. )

TIME EXTENSIONS ACTIVITY ON CRITICAL PATH AFFECTED BY CCO (IF TIME EXTENSION INVOLVED)
_NONE 0_DAYS___ DEFERRED
ESTIMATE OF COST: CCO:  METHOD OF PAYMENT

CONTRACT ITEM ADIUSTMENT OF COMPENSATION
$ 2,000,000 INCREASE $__ DECREASE X AGREED PRICE EXTRA WORK AT FORCE ACCOUNT

THE WORK COVERED BY THE PROPOSED REVISION AS DESCRIBED ABOVE IS APPROVED SUBJECT TO SUBMISSION OF SUPPORTING
DOCUMENTATION INCLUDING COST EVALUATION AND JUSTIFICATION OF TIME EXTENSIONS.

OTHER CONDITIONS:

PRIOR APPROVAL TO PROCEED GRANTED BY: DATE OF AUTHORIZATION:

Nancy E. Bobb 4/4/07

Form FHWA 7-358(c) Rev 3/93 (Copy to CT)



Item 2: San Francisco-Oakland Bay Bridge
e. Schedule and Budget Revisions
for Stormwater Treatment
Measures



| A TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
/|- e

TO: Toll Bridge Program Oversight Committee =~ DATE:  June 21, 2007
(TBPOC)

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans
RE: AgendaNo.- 2e

Stormwater Contract

Item- Schedule and Budget Revisions for Stormwater Treatment Measures

Recommendation:

The PMT recommends that the TBPOC approve a revision to the current approved
and forecasted contract budget and completion dates for the Stormwater Treatment
Measures contract to $18.3 million and March 2008, respectively.

Cost Impact:

There is no net impact to East Span Replacement Project Budget or to the overall

Seismic Retrofit Program. The proposed $3.3 million increase for the Stormwater
Treatment Measures contract will be funded from available funding in the Other
Budget Capital line item.

Schedule Impact:

There is no impact to the overall completion or open-to-traffic dates of the East Span
Replacement Project Schedule. The proposed change will adjust the forecast June
2007 contract completion date to match the current approved contract completion date
of March 2008.

Discussion:

The Stormwater Treatment Measures contract (04-0120J4) was awarded on March 20,
2006 to Diablo Contractors with a current approved budget of $15 million. The
contract installs a number of best practice stormwater treatment measures from the
Macarthur Maze to the Oakland Touchdown. The work includes installation of new
retention basins, piping, and other drainage infrastructure. Based on an accelerated
A+B bid, the contractor submitted a bid to complete the work by June 2007, which is 9
months earlier than the current approved contract completion date of March 2008.

10of3

Item 2e_Stormwater Contract_memo_27Jun07 CC

Memorandum



During construction, a number of issues have arisen, including the Maze collapse,
nesting birds, unknown buried man-made objects, unidentified utilities, and the
discovery of unsuitable materials, that have resulted in a number of approved,
pending, and future potential CCO’s and risks. Based on the current Risk
Management assessment (see attached) of the contract, identified risks require a
contract budget increase of $3.3 million to complete the contract (see attached “Budget
Balance Beam”) and a contract completion schedule extension.

To cover the projected contract forecast, the PMT recommends that the TBPOC
transfer $3.3 million from available funding in the Other Budgeted Capital line item of
the East Span Replacement Project Budget to the Stormwater Treatment Measures
Contract and request BATA to allocate the additional funds as soon as possible. The
transfer will result in no net change to the East Span Replacement Project Budget. The
budget changes will be reported in the next monthly progress report as per the
summary table below:

Summary of Proposed Budget Table for June 2007 Monthly Report

SFOBB East Span AB144/5B66 Current Forecast Variance

Replacement Baseline Approved Budget from Current

Project Budget Budget Budget (05/2007) Approved
(07/2005) (05/2007)

Stormwater 15.0 18.3 18.3 -

Contract

Other Budgeted 35.1 31.8 77| (41)

Capital

Subtotal of Other

COS and CO 5,436.5 5,615.7 5,648.7 33.0

Total 5,486.6 5,665.8 5,674.7 8.9

* Proposed Modifications to Report Table

Construction delays have impacted the current contract schedule by at least three
months. Nesting birds, other environmental and differing site condition delays may
turther postpone the completed date of the contract. These delays will not impact the
overall completion or open to traffic dates of the East Span Replacement. The PMT
recommends that the TBPOC revise the forecasted contract completion date for the
contract back to March 2008 until all environmental issues are completely resolved.

20f3

Item 2e_Stormwater Contract_memo_27Jun07 CC



The revised date matches the AB144/SB66 and current approved contract completion
date. See table below:

Summary of Proposed Schedule Table for June 2007 Monthly Report

Stormwater AB144/SB66 Current Forecast Schedule

Treatment Baseline Approved Contract Variance

Measures Contract Contract Contract Complete from

(04-0120]4) Complete Complete Schedule Approved
Schedule Schedule

Current March 2008 | March 2008 June 2007 )

Proposed Revised | March 2008 | March 2008 | March 2008 -

* Proposed Modifications to Report Table

Attachments:

1) Stormwater Quantitave Analysis as of June 5, 2007

2) Stormwater Treatment Measures Contract 04-0120J4, Budget Analysis, June 5,

2007

30f3
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ct Stormwater - Quantitative Analysis

as of June 5, 2007

Cost Range Probability Probable
ID # Threat Opportunity Event Most Likely Low High Low High Cost
8 Water intrusion into excavations greater than anticipated by the contract $100,000 $200,000 80%  100% $135,000

causes delay and/or increased costs to occur.

41 Pipe Joint Repairs $50,000 $200,000 60% 80% $87,500

10 A buried manmade object causes delay and/or increased costs to occur. $100,000 $25,000 $150,000 80%  100% $82,500
Does not include utilities or item #1 (Footings at Location 5).

13 Construction impacts public traffic more than provided for in the contract. $0 $0 $50,000 20% 40% $5,000

17 Department not reviewing submittals in a timely manner causes a delay to $0 $20,000 0% 20% $1,000
the contract.

10 Risks - Total Risk Cost: $571,000

36 Project Impacted by MacArthur Maze Bridge Collapse (Excludes TRO) $0 $1,000,000 100% 100% $500,000

37 Known Delays Due to various CCOs expected through completion of Oct. $360,000 $180,000 $540,000 100%  100% $360,000
2007.

34 Planting Mitigation for BCDC $200,000 $100,000 $300,000 100% 100% $200,000

29 K Rail Overrun $150,000 $100,000 $200,000 100% 100% $150,000

35 Restore Irrigation Near Drainage System Installations $50,000 $20,000 $100,000 100% 100% $57,000

prepared for: Joanna Roupas Page 1 of 2



:t Stormwater - Quantitative Analysis

as of June 5, 2007

Cost Range Probability Probable

ID # Threat Opportunity Event Most Likely Low High Low High Cost
30 Minor Concrete Overrun $50,000 $0 $100,000 100% 100% $50,000
2 Dewatering and hazardous waste generation fees add cost to the project. $1,600 $12,100 100%  100% $7,000
13 CCOs - Total CCO Cost: $2,273,000
Subtotals Risks: $571,000
NOPCs: $0

CCOs: $2,273,000
Risk Management Cost $2,844,000

prepared for: Joanna Roupas Page 2 of 2



Stormwater Treatment Measures Contract 04-0120J4
Budget Analysis

June 5, 2007

Budget

Contract Allotment

CCO’s Approved and Pending and Remaining Supplemental Work $2.47 M Risk Management

$2.84 M

Contract Bid Items + SFM = $12.98 Million

b 7/

7 %

Quantitative Risk Analysis is ongoing.

Contract 04-0120J4 Stormwater Treatment Measures
Current Contract Budget Funding Status
June 5, 2007 Basis

Contract Bid Items $ 12,864,663

State Furnished Materials (SFM) $ 112,100

Subtotal $ 12,976,763

Supplemental Work $ 368,000

Contingency At 10% $ 1,325,237

Subtotal Original Contract Allotment $ 14,670,000

Supplemental Budget Allocation Approved $ -
Subtotal Current Contract Allotment $ 14,670,000 (b)

Remaining Unalloted Budget $ 330,000

(Current Contract Budget - Current Contract Allotment)

Total Current Contract Budget $ 15,000,000 (d)

Reported Total Forecast At Completion $ 15,000,000

In 1st Quarter 2007 TBSRP Report

‘ | (a) $15.45 M
(b) $14.67 M Variance $3.29 M

(d) $15.0 M (¢) $18.29 M

Contract 04-0120J4 Stormwater Treatment Measures
Contract Forecast At Completion & Variance
June 5, 2007 Basis

Contract Bid Items $ 12,864,663

State Furnished Materials (SFM) $ 112,100

Subtotal $ 12,976,763

Supplemental Work $ 254,500
CCO's

CCO's (Approved (31) + Pending (10) = Total (41) $ 2,215,618

CCO's = or > $1 Million Pending POC's approval on DATE ~ $ -

Subtotal $ 15,446,881

Risk Management $ 2,844,000

Total $ 18,290,881

Variance (Total - Current Budget) $ 3,290,881

Confidential Draft — For Deliberative Purpose Only
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Item 3: New Benicia-Martinez Bridge



V|7/ TOLL BRIDGE PROGRAM
OVERSIGHT COMMITTEE
A e Memorandum

Toll Bridge Program Oversight Committee
(TBPOC)

TO: DATE: June 21, 2007

FR: Tony Anziano, Caltrans Toll Bridge Program Manager
Peter Lee, BATA Senior Transportation Engineer

RE: Agenda No. - 3

New Benicia-Martinez Bridge Project — Contract Approval

ITEM:
Construction of Modifications to Existing Bridge (EA 04-0060A4)

Recommendation:

Refer to BATA and CTC for approval and funding a contract to construct modifications
to the existing Benicia-Martinez Bridge (EA 04-0060A4) as part of the Regional Measure
1 New Benicia-Martinez Bridge Project.

Schedule Status:

The contract will be ready-to-list on July 2, 2007. Pending BATA approval of bid
documents and RM1 funding and CTC approval of SHOPP funding on July 25, 2007,
the contract is scheduled for advertisement on July 30, 2007. Bid opening is scheduled
for September 18, 2007 with award soon after. The current estimated duration of the
contract is 2 years and 3 months, which forecasts the work to be completed by the end
of 2009 — six months earlier than currently reported in the monthly report.

Cost Status:

The current forecast for the contract is within the overall New Benicia-Martinez Bridge
project budget. (See Budget and Funding Analysis Table) The current forecast contract
budget is $61 million — $50 million RM1 and $11 million SHOPP. The additional
SHOPP work scope will result in project budget change of $11 million.

Discussion:

The Department is currently completing the PS&E package to convert the existing
Benicia-Martinez Bridge to carry southbound only traffic and to add a
bicycle/pedestrian pathway. The contract has a number of activities, including;:

e Partial reconstructing of the existing bridge deck (Rehabilitation)
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e Removing the existing median barriers to allow increase of the number of
southbound Interstate 680 lanes from three to four with shoulders (RM1)

e Constructing a new barrier on the west side of the bridge to provide for a new
pedestrian/bicycle lane as part the Bay Trail network (RM1)

e Reconstructing the alignment of portions of the Interstate 680/Marina Vista
Interchange for the new lane configuration and to remove undulations due to
poor soil conditions (RM1 and SHOPP)

e Demolishing of the decommissioned toll plaza in Benicia (RM1)

e Regrading of area north of bridge (RM1)

The PMT had raised earlier concerns on the constructability of the deck rehabilitation
work due to the unbalanced loading of the bridge after northbound traffic is moved to
the new bridge. Department staff, including Brian Maroney (Deputy Program
Manager) and Ken Brown (Office of Structures Investigation and Maintenance), has
inspected the bridge and have determined that the proposed reconstruction strategy is
feasible and prudent for the existing bridge with some contract changes. The contract
changes, to be incorporated into the project plans, will include maintaining the existing
load restrictions on the exterior lanes of the bridge. Currently, trucks are not allowed in
the extended cantilevered exterior lanes of the bridge.

The current forecast contract budget for the project is $61 million — $50 million RM1 and
$11 million SHOPP. The $50 million in RM1 funding includes $16 million in available
project contingency that the TBPOC has approved for use for the deck rehabilitation
work. Both BATA and CTC have been requested to take their respective funding
actions for the contract in July 2007. The additional SHOPP work scope will result in
budget change of $11 million. Including $22.5 million for current risk management
estimates, there still remains approximately $4.5 million in unencumbered project
contingency.

Per TBPOC’s request, the Department has accelerated Office Engineer’s review of the
project bid documents by nearly two months. (See attached schedule comparison)
Pending the bid document and funding approvals, the Department is now prepared to
advertise the contract on July 30, 2007. Bid opening is scheduled for September 18, 2007
with award soon after. The current estimated duration of the contract is 2 years and 3
months, which forecasts the work to be completed by the end of 2009. This completion
date would be six months earlier than currently reported in the monthly report. The
contract will be advertised as an A+B contract, so the contract duration maybe further
reduced when bids are opened. Staff proposes to update the reported completion
schedule after the contract is awarded.

20f3
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Staff has reviewed the PS&E package for the contract and requests that the TBPOC
approve the package for BATA bid document approval and BATA/CTC funding
approval with the Department’s recommended lane restrictions.

Attachments:
¢ New Benicia-Martinez Bridge Project Budget and Funding Analysis, June 20,
2007
¢ Contract Award Schedule Comparison

30f3
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New Benicia-Martinez Bridge Project
Forecast Budget

Budget and Funding Analysis (12740 M) ]

June 20, 2007
Current Budget

(1263.0 M)

a

Risk Management (26.9 M)
Contract for Approval 04-0060A4 SHOPP (11.0 M)
Capital Outlay Contract for Approval 04-0060A4 RM1 (50.0 M)
Support Capital Outlay ROW (20.3 M)
(189.0 M) Capital Outlay Construction (976.7 M) N

Remaining Unencumbered Project Contingency (4.5 M) —/

New Benicia-Martinez Bridge Project New Benicia-Martinez Bridge Project
Current Forecast Project Budget Current Forecast Project Funding
June 20, 2007 Basis June 20, 2007 Basis

Capital Outlay Support $ 189.0 Current Budget
Capital Outlay Construction (Excluding Contract for Approval) $ 976.7 Regional Measure 1 Funds $ 1,224.7
Capital Outlay Right-of Way $ 20.3 Non-Toll Funding (including Prop. 192 and Prior SHOPP) $ 38.3
Subtotal $ 1,186.0 Total Current Budget $ 1,263.0
Contract For Approval Funding for Approval
Existing Benicia Bridge Modifications (04-0060A4) (RM1) $ 50.0 Existing Benicia Bridge Modifications (04-0060A4) (SHOPP) $ 11.0
Existing Benicia Bridge Modifications (04-0060A4) (SHOPP) $ 11.0 Total Forecast Budget $ 1,274.0
Subtotal $ 61.0
Total Project Forecast $ 1,269.5
Risk Management
Capital Outlay Support 5.0 Forecast Unencumbered Project Contingency $ 4.5

$
Capital Outlay Construction $ 17.5
Total Risk Management $ 225

Total Project Forecast $ 1,269.5

Confidential Draft — For Deliberative Purpose Only
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Run Date

19JUNO7 21:16 | [ Progress Bar

ivi ivi 2006 200
Activity AC“Y”Y \ Accel Apc;el l Vz.ar DEC | AN [FER [ mAR [ APR [ My T Jun [ Jul [T auc [ sep [ oct [ Nov [ DEC
|D DeSCI’IptIOﬂ Start FInISh FInIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII
Engineering
Final District PS&E
AINENG0830 |Combine PS&E's O05DECO6A | 29DECO06A 0 :{ Combine PS&E's
AINENG0835 |Submit Draft Structures PS&E to District 29DECO6A 0 Gl Submit Draft Structures PS&E to District
AINENG0840 |Prepare Final PS&E for Distribution 02JANO7A | 09JANO7A 0 Ei Prepare Final PS&E for Distribution
=
AINENG0850 | Submit Final PS&E for Review 09JANO7A 0 @ Submit Final PS&E for Review
AINENGO860 |Review Final PS&E by Functional Units 10JANO7A | 24JANO7A | O [E0-Review Final PS&E by Functional Units
AINENGO870 |Receive Comments from FU's and DOE O1FEBO7A 0 @ Receive Comments from FU's and DOE
AINENG(0900 |DOE Review Final PS&E O7FEBO7A | 27APRO7A 0 EDOE Review Fifial PS&E
AINENG0910 |DOE Submit Final PS&E To HQOE 27APRO7A 0 @ DOE SubmitfFinal PS&E To HQOE
AINENG0920 |HQ Office Engineer Review 30APRO7A | 02JULO7 19 ﬁe Engineer Review
AINENG(0930 |[Ready To List (RTL) 03JULO07 27JUL07 21 :}ReadﬁyTOList R
AINENG0240 |Advertise 0060A1 30JULO7 18SEPO7 33 |:| Adyertise 0060A1
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Item 4: Other Business

No Attachments





